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FOREWORD 
 
This report has been composed by the three-person team fielded by Development Associates to 
Angola in September and October of 2003 to conduct an evaluation of humanitarian assistance 
strategies and interventions pursued there by the United States Agency for International 
Development’s Office of U.S. Foreign Disaster Assistance (USAID/OFDA) from the beginning of 
FY 2000 through the end of FY 2003.  The specific goals of the evaluation are outlined in the 
introductory pages of the report. 
 
Team members brought to their assignment a combination of skills and experiences that resulted in a 
truly independent assessment of need and response in the humanitarian arena and contributed the 
benefit of a fresh approach that contained neither biases nor agendas likely to distort findings. 
 
The team spent three weeks in the field interviewing host government officials, USAID officers, non-
government organization and international donor agency representatives, former UNITA combatants, 
media professionals, and private citizens somewhat representative of the more vulnerable strata of 
Angolan society.  The period of time in the field both followed and preceded consultations in 
Washington, D.C., with officials at the U.S. Department of State, OFDA, the World Bank and 
various informed individuals.  The emphasis of the team’s investigations in Angola was on areas 
beyond the capital city of Luanda, an approach necessary to obtain an understanding of the 
conditions faced by OFDA’s implementing partners as they struggled to reach remote, hard to access, 
populations of affected residents–largely those displaced by war over many years.  Critical players 
not available for interviews in Angola or Washington were contacted via the Internet. 
 
One immediate benefit of the extensive travel to the Plan Alto region of Angola was to provide team 
members with a keen appreciation for the significant logistical hurdles faced by all providers of relief 
assistance in the region.  The limitations of the transport system and the dangers imposed by mine 
fields are critical factors in effectively delivering humanitarian and development assistance that could 
be underestimated if not realized first hand.  Team members traveled to Bié, Moxico, Malanje and 
Huambo provinces–not simply to provincial capitals but to remote villages in all cases. 
 
Complicated itineraries followed by the team required hours of effort on the part of the OFDA 
representative and USAID Mission staff members in Luanda facilitating the evaluation.  The 
evaluators are appreciative of the efforts made on their behalf and thankful for the efficiency and 
thoroughness of the travel and site visit arrangements across Angola.  It would have been literally 
impossible for the team to have gained the comprehensive view of the situation it realized without 
such dedicated assistance. 
 
The evaluation team notes that they were offered total cooperation and support by OFDA and 
USAID/Luanda in the conduct of their assignment.  Questions asked were candidly answered, access 
to information readily provided.  The team is especially appreciative of the efforts of OFDA’s 
Emergency Disaster Relief Coordinator (EDRC) in Angola, James Conway, to facilitate its rather 
extensive travel across the country and the securing of every appointment or consultation sought. 
 
The report submitted by the team encompasses a wide range of discussions and conclusions.  The 
reader should know that in all cases findings originated with team members and that no conclusions 
not fully supported by them are reflected in the assessment. 
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EXECUTIVE SUMMARY 
 
The report which follows provides an independent evaluation of the humanitarian assistance 
operations undertaken by USAID’s Office of U.S. Foreign Disaster Assistance (USAID/OFDA) 
in Angola during the four year period of FY 2000 through FY 2003.  It reflects the work of a 
three-person team of outside professionals who examined OFDA’s ability to deliver on strategic 
objectives, have discernable impact, demonstrate efficiency in reaching the vast number of 
vulnerable people in the war-torn nation, coordinate complex activities with multiple key 
players, and realize an element of sustainability through its interventions.  The methodology 
followed by the evaluation team and the full scope of their examination of the program are 
detailed in the body of the report. 
 
Five straight-forward conclusions are at the heart of the evaluation.  They are:  
 
q The overall legacy of OFDA’s engagement in Angola is a highly positive one.  There is 

considerable evidence that OFDA had significant impact in alleviating the horrendous 
suffering of the many hundreds of thousands of Angolans impacted by civil war over the 
past three decades.  U.S. Government humanitarian assistance efforts in general and OFDA-
initiated or funded activities in particular resulted in the saving of many lives otherwise 
likely to have been lost.  Interventions undertaken by OFDA were, with only minor 
exceptions, valid and appropriate and displayed an intelligent deployment of resources and 
strategic understanding of what was possible and what was critical.  

 
q OFDA displayed impressive skill and flexibility in meeting the ever-shifting humanitarian 

requirements in the country as war flared and receded, lines of control altered, access 
expanded or contracted.  Most impressive was the way in which OFDA changed its focus in 
the aftermath of UNITA leader Jonas Savimbi’s death and the de facto end of the long war.   

 
q There is reason to believe that the rapid deployment of resources and delivery of essential 

commodities by OFDA in the critical months following the April 2002 cease fire served to 
keep the fragile peace process on track and helped avert a potential plunge into general 
anarchy across the country.  OFDA’s actions signaled to UNITA combatants that they had a 
clear stake in making the peace process work.  OFDA proved to be a major asset in the 
pursuit of U.S. Government foreign policy objectives in Angola in general, perhaps most 
importantly in these critical months. 

 
q OFDA wisely chose its implementing partners in Angola, both NGOs and UN agencies.  It 

worked collaboratively with partners on establishing objectives and priorities, then gave 
them ample operational flexibility to respond to shifting needs and opportunities.   

 
q OFDA inputs were highly appropriate to the circumstances and opportunities present.  

Interventions both met immediate needs and laid a foundation for generally sustainable 
development.  The provision of non-food items to those in displaced persons camps helped 
save lives, prevent disease, keep families together and give people some sense of normalcy.  
The benefits of the water and sanitation projects examined by the evaluation team in 
numerous remote villages will clearly multiply throughout the coming years.  The support of 
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mine field identification and demarcation efforts through UNSECOORD,1essential for the 
protection of both returnees and relief workers, was a requirement for getting people out of 
camps and back to their areas of origin, but will also serve to open up large tracks of the 
country to development.  Perhaps the most compelling example of a sustainable intervention 
is the seed multiplication program in Huambo province.  This effort is somewhat of a 
textbook example of an initiative that covers the relief-to-development arc so often sought 
but seldom delivered.  This achievement is underscored by the unprecedented support it has 
been given by the ChevronTexaco Corporation.   

 
These conclusions are fleshed out in the body of the report.  The seed multiplication program in 
Huambo is given special focus due to its potential for substantial and ongoing impact and 
because of the leveraging of private sector resources it has garnered. 
 
OFDA-funded sector-specific interventions highlighted in the report are: Health and Nutrition; 
Water and Sanitation; Food Security; Protection of Affected Populations; and, Capacity 
Building. 

 
Numerous findings stem from the evaluation team’s focus on activities in those sectors.  Perhaps 
most compelling are two conclusions asserting that: 

 
q OFDA crafted a health program that effectively and aggressively addressed the most 

pressing needs of the affected population.  It proactively put into place a package of health 
and nutrition interventions that both countered immediate threats to the displaced and the 
returnees and laid a foundation for future improvements in the overall system.  That said, 
team members had a nagging suspicion that even more could have been achieved had a 
smaller number of discrete and strategic interventions been funded.  The same amount of 
funding could potentially have been directed to a handful of NGOs working with the 
Ministry of Health on national anti-malarial or anti-polio campaigns or widespread 
inoculation drives aimed at vaccine-preventable epidemics. 

 
q During the war and during the chaos of 2002, Angola faced an enormous food security crisis 

which threatened untold thousands of civilians.  Working through UN and NGO partners, 
OFDA moved expeditiously to make certain that the emergency food assistance 
commodities were delivered and distributed where most urgently needed   In particular, its 
intelligent support of critical components of the World Food Programme operation 
substantially increased the efficiency of food deliveries across the country.  OFDA has to be 
given considerable credit for multiple intelligent interventions to counter the imminent threat 
of widespread starvation and for early and increasingly effective steps to address restoration 
of the agricultural sector in the country.  Food security is increasing in Angola and OFDA 
can claim a notable share of credit for that achievement. 

 
The report discusses the impediment to both relief and recovery activities imposed by the 
country’s infestation of landmines and the still-limited access to many vulnerable people posed 
by the mines and the widespread destruction of roads and bridges.  It looks at how OFDA 
worked with its implementing partners and also examines its interactions with USAID/Angola 
and the American Embassy in Luanda.  The report notes how OFDA skillfully exploited an 

                                                 
1 UNSECOORD is the United Nations Security Coordinator.  
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opportunity to infuse UN/OCHA2with legitimacy and heft that well served the entire 
humanitarian community.  
 
OFDA does not totally escape criticism from the evaluators, but the report is hardly ambiguous 
in asserting that the humanitarian assistance effort in Angola was a highly effective one that 
served to save innumerable lives, relieve suffering, promote foreign policy interests of the U.S. 
Government and plant at least a few seeds likely to sustain themselves as the country moves into 
a development mode.  The evaluation team’s analysis of the OFDA operations in Angola results 
in a report that underscores the many and substantial achievements realized in an environment 
not generally conducive to success. 
 
 

                                                 
2 OCHA is the Office of Coordination for Humanitarian Assistance.  
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EVALUATION: USAID/OFDA HUMANITARIAN ASSISTANCE 
PROGRAM IN ANGOLA 2000-2003 

 
PART ONE: THE HUMANITARIAN CRISIS IN ANGOLA 
 
I. COUNTRY BACKGROUND 
 
The Portuguese first landed in what is now northern Angola in 1482, encountering the Kingdom 
of the Congo, which stretched from modern Gabon in the north to the Kwanza River in the south.  
Mbanza Congo, the capital, had a population of 50,000 people.  South were various important 
states, of which the Kingdom of Ndongo, ruled by the Ngola (King), was most significant; it is 
from the king of Ndongo that modern Angola derives its name.  Through a series of treaties and 
wars throughout the 16th century, the Portuguese gradually took control of the coastal strip.  The 
Dutch occupied Luanda from 1641-48, but in 1648 Brazilian-based Portuguese forces re-took 
Luanda and initiated military conquest of the Congo and Ndongo states that ended with 
Portuguese victory in 1671.  Full Portuguese administrative control of the country’s interior, 
however, was not realized until the beginning of the 20th century.  
 
Portugal's primary interest in Angola quickly turned to slavery.  The slaving system began early 
in the 16th century when local chiefs began to sell the Portuguese laborers to work on their sugar 
plantations in São Tomé, Príncipe and Brazil.  By the 19th century, Angola was the largest 
source of slaves for all of the Americas, including the United States.  At the end of that century a 
massive forced labor system replaced formal slavery, a system which continued until fiinally 
outlawed in 1961.  Forced labor provided the basis for development of a plantation economy 
and, by the mid-20th century, a major mining sector.  Forced labor combined with British 
financing constructed three railroads from the coast to the interior, the most important of which 
was the transcontinental Benguela railroad that linked the port of Lobito with the copper zones of 
the Belgian Congo and what is now Zambia.  
 
Colonial economic development did not translate into social development for native Angolans. 
The Portuguese regime encouraged white immigration, especially after 1950, which intensified 
racial antagonisms.  Contrary to the accelerating decolonization witnessed elsewhere in Africa, 
Portugal, under the Salazar then the Caetano dictatorships, rejected the very concept of 
independence and officially portrayed its African colonies as overseas provinces.  The fires of 
national liberation could not be doused, however, and three major independence movements 
emerged: the Popular Movement for the Liberation of Angola (MPLA), with a base among 
Kimbundu and the mixed-race intelligentsia of Luanda, and links to communist parties in 
Portugal and the East Bloc; the National Liberation Front of Angola (FNLA), with an ethnic base 
in the Bakongo region of the north and links to the United States and the Mobutu regime in 
Kinshasa; and, the National Union for the Total Independence of Angola (UNITA), led by Jonas 
Savimbi, with an ethnic and regional base in the Ovimbundu heartland in the center of the 
country.  
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From the early 1960s, elements of these 
movements fought against the Portuguese.  
A 1974 coup d’état in Portugal, however, 
established a liberal military government 
that promptly suspended the war and agreed 
to hand over power to a coalition of the 
three movements.  Perhaps inevitably, that 
coalition quickly broke down and full-blown 
civil war erupted.  By late 1975, Cuban 
forces had intervened on behalf of the 
MPLA and South African troops for 
UNITA, instantly internationalizing the 
Angolan conflict.  In control of Luanda and 
the coastal strip (and increasingly lucrative 
oil fields), the MPLA declared 
independence on November 11, 1975, the 
day the Portuguese abandoned the capital.  
Augustinho Neto became the first president.  
Following Neto’s somewhat mysterious 
death in the former Soviet Union, José 
Eduardo dos Santos became president in 
1979 and rules the country to this day.  
 
Civil war raged between UNITA and the 
MPLA through 1989 (FNLA faded as a 
viable force despite initial support from the 
U.S. Government).  For much of this time, 
UNITA, backed by U.S. resources and 
South African troops, controlled vast swaths 
of the interior; similarly tens of thousands of 
Cuban troops supported the MPLA, often 
engaging South African soldiers on the front 
lines.  A U.S.-brokered agreement resulted 
in withdrawal of foreign troops in 1989 and 
led to the Bicesse Accord of 1991, which spelled out an electoral process under the supervision 
of the United Nations for a democratic Angola.  When UNITA's Savimbi failed to win the first 
round of the presidential election in 1992 (he won 40 percent to dos Santos' 49 percent, results 
which required a runoff), he called the election fraudulent and returned to war.  Another peace 
accord was brokered in Lusaka, Zambia, and signed in 1994.  This agreement, too, collapsed in 
1998 when Savimbi renewed the war for a second time, claiming the MPLA was not fulfilling its 
obligations.  The UN Security Council voted in August of 1997 to impose sanctions on UNITA 
and the Angolan military launched a massive offensive in 1999 which largely destroyed 
UNITA's conventional capacity and recaptured all major cities previously held by Savimbi's 
forces.  Savimbi then returned to guerrilla tactics—prolonging a vicious armed struggle which 
continued until his death in combat in February 2002.  
 
On April 4, 2002, the Angolan Government and UNITA signed the Luena Memorandum of 
Understanding, which formalized the de facto cease-fire that prevailed following Savimbi's 

Angola in Profile: 
 
Angola is over 1.2 million square kilometers in 
area, twice the size of Texas.  The population is 
estimated at 13.5 million and GDP at $13.3 
billion.  The economy has grown in recent years, 
but growth is highly dependent on the oil sector, 
which accounts for perhaps half of GDP and 
over 90 percent of export revenues.  The oil 
industry however is believed to employ not more 
than 15,000 Angolans and revenues from the oil 
sector have yet to benefit the general population. 
 
The vast majority of the Angolan population lives 
in deep poverty, the country’s external debt is 
staggering, inflation is rampant.  Over the past 
few years, allegations have arisen that large 
portions of Angola’s oil revenues have been 
embezzled.  In 2001, IMF studies cited some $1.2 
billion in oil revenues as being “unaccounted 
for.”  
 
Angola is Sub-Saharan Africa’s second largest 
oil producer behind Nigeria; the majority of its 
production is located off the coast of Cabinda 
province.  The country has abundant diamond 
deposits in addition to the oil.  It is the 
agricultural potential of the Plan Alto, however, 
that offers the most promise for directly lifting 
millions of Angolans from dire poverty.   
 
At present, Angola globally ranks at or near the 
bottom of nearly every available indicator for the 
quality of life of its inhabitants: life expectancy, 
child mortality rates, access to water supply, 
literacy.  The suffering of the people of Angola is 
certain to continue long into the future despite 
the end of the devastating conflict which drove 
so many over the edge and into the abyss. 
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death.  In accordance with the peace agreement, UNITA recommitted to the peace framework in 
the 1994 Lusaka Protocol, returned all remaining territory to Angolan Government control, 
quartered military personnel in predetermined locations, and relinquished its arms.  In August 
2002, UNITA demobilized all military personnel and in September, together with the 
government, reconstituted the UN-sponsored Joint Commission to resolve outstanding political 
issues under the Lusaka Protocol.  On November 21, 2002, UNITA and the government declared 
all outstanding issues resolved and the Lusaka Protocol fully implemented.  
 
Twenty-seven years of civil war in Angola ended in 2002.  The horrendous suffering of the 
Angolan people did not.   
 
The initial task at the end of conflict was to facilitate the return of hundreds of thousands of 
Angolans displaced from homes and livelihoods by the fighting.  The second was to secure the 
peace by interventions that gave people–especially former combatants–reason to believe that the 
fighting was genuinely over.  The final challenge was to lay the groundwork for the long-delayed 
development of the country and structure the means of channeling the vast resources of Angola 
in directions that would benefit its citizens.  (It is a sad irony that the Angolan people endure 
some of the most horrendous deprivations known on the planet, including widespread food 
insecurity and high incidence of preventable disease, while resident in one of the countries most 
generously endowed with abundant natural resources anywhere in the world and one with the 
ability to become a major agricultural exporter.) 
 
II. DISRUPTION AND DISPLACEMENT 
 
It is of course the twenty-seven years of civil war in Angola following the independence of 1975 
which fueled one of the most massive and longest-lasting humanitarian crises in modern history.  
The conflict in the country killed not less than a million people and uprooted at least a third of 
its population.  Millions of individuals fled to refugee camps in surrounding countries or became 
internally displaced.  Tens of thousands of combatants, many forcibly recruited into armies at 
extremely young ages, greeted the new peace with no frames of reference beyond participation in 
the fighting so often inflicted upon civilians and non-aligned communities.  The infestation of 
landmines in the country is among the worst ever recorded in any country in the world.  The 
destruction of the physical and human infrastructure was near complete in many parts of the 
nation.  
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In reality, few places on the globe have endured the sustained violence of modern Angola.  
Fourteen years of anti-colonial war preceded the tortured and protracted civil war that morphed 
into a conflict between surrogates as a Big Power duel of the Cold War.  The MPLA-UNITA 
struggle was a political clash vastly enlarged by ethnic and racial tensions, geography and the 
scramble to control natural resources.  The U.S., the Soviets, the Cubans and South Africa were 
all active players in the war in pursuit of divergent policy objectives.  National development was 
decisively put on hold despite the ever-increasing oil revenues. 
 
The death of Savimbi and the relatively sudden peace agreement of 2002 afforded a new 
comprehension of the devastation of the country and its people.  Hundreds of communities 
across Angola had been displaced and devastated through the deliberate strategies of both sides 
in the fight to depopulate the countryside and deprive combatants of food, supplies and refuge.  
In 70 percent of the areas not previously accessible, relief workers found people with extremely 
low food security if not at serious risk of starvation.  Malnutrition levels and child and maternal 
mortality rates were critical.  In these areas, barely 5 percent of the population had access to safe 
drinking water; hardly any children attended school. 
 
By June 2002, two months after the effective end of the war, the caseload for emergency 
assistance had climbed from 1.9 million to 3 million people.  The full implications of the 
landmine infestation and the impossibility of effectively reaching vulnerable people due to the 
large number of destroyed bridges and impassable roads became fully apparent. 
 
Also apparent was the fact that Angola was going to need considerable time and massive 
external assistance to recover from the relentless attacks directed against civilian targets during 
the decades of war.  One third of the population had been displaced; almost half a million 
refugees remained outside the national borders.  The spontaneous and accelerating return of the 
displaced populations–while a welcome sign of people’s confidence in the peace accords–saw 
tens of thousands of families going back to areas infested with landmines and totally bereft of 
government services and inaccessible to relief agencies.  Refugees and IDPs (internally displaced 
persons) were returning to the desperate situations to be expected in areas simply without social 
services, safe water or a food supply.  Close to 2 million people were in the process of returning 
to their areas of origin in the spring and summer of 2002. 
 
III. EVALUATION OF OFDA 
 
Regardless of shifting political objectives in the long road to peace in Angola, the United States 
Government has consistently been the major bilateral provider of humanitarian assistance to the 
people of that troubled land.  Emergency aid from the USG 1990 through 2003 totals over $800 
million, a virtually unprecedented sum–and one that does not reflect contributions to regional 
refugee protection and assistance efforts focused largely on Angolan refugees.  The humanitarian 
assistance has been in the form of USAID Food for Peace and U.S. Department of Agriculture 
commodities, State Department PRM3contributions for refugee programs, and, of course through 
OFDA, which has served as the de facto disaster response coordinator for U.S. Government 
engagement in the crisis.  It is worth noting that for FY 2003, Angola accounted for some 8 
percent of OFDA’s global expenditures beyond the Iraqi operations. 

                                                 

3 PRM is the State Department’s Bureau for Population, Refugees and Migration. 
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OFDA has actively addressed humanitarian requirements in Angola since 1990.  Earlier 
evaluations examined initial phases of operations while this report constitutes an assessment of 
OFDA operations from 2000 through 2003.  The basic objective of the evaluation was to focus 
on the effectiveness, sustainability and overall impact of OFDA’s activities in the country during 
this period.  The inclusion of sustainability for gauging the value and impact of a humanitarian 
assistance program, not always a prominent criterion, proved in this case to be an entirely 
appropriate topic. 
 
The evaluation of OFDA operations in Angola during the four year period specifically addressed 
seven primary questions: 
 
q What was the overall impact of OFDA interventions in Angola, 2000-2003? 
 
q What degree of efficiency was evidenced in these operations? 
 
q What was the geographic and social coverage realized by OFDA-funded programs? 
 
q What degree of efficiency marked OFDA’s internal program management process? 
 
q What sustainability was realized through OFDA-supported interventions? 
 
q How were and how well were OFDA activities coordinated with the various key relief actors 

involved? 
 
q To what extent did OFDA’s operations address the physical protection needs of the affected 

population? 
 
A number of questions related to these broad questions shaped the evaluation team’s approach.  
Additionally, there was throughout the process a sharp interest in the relationship between 
OFDA’s humanitarian interventions in Angola and the U.S. Government’s foreign policy 
objective of consolidating peace following the death of Jonas Savimbi and the end of the civil 
war.  That is, is there reason to assert that the strategies pursued by OFDA and the 
implementation of particular programs and projects complementary to those strategies helped 
solidify peace in Angola post-February 2002?   
 
The evaluation team also kept in mind the interest of OFDA officials in how their program in 
Angola can approach its natural phase-out while realizing maximum impact.  That question 
proved to be one of the more interesting aspects of the evaluation.  OFDA officials were 
transparent in articulating their interest in a large perspective approach to the evaluation.  Thus, 
questions such as what did OFDA affect in Angola? and did OFDA meet its objectives? were 
central to the evaluation team’s efforts and analysis as the approach taken was more qualitative 
than quantitative. 
 
Information was gathered and assessed by the evaluation team to obtain a comprehensive 
understanding of the context is which various interventions were executed, the process by which 
decisions were made, the effectiveness and value of initiatives and activities supported.  The 
evaluators looked at the relationship between OFDA and the USAID Mission in Luanda and its 
interaction with UN humanitarian agencies, the Government of the Republic of Angola (GRA) 



Development Associates, Inc. 

Evaluation: USAID/DCHA/OFDA  6  November 2003 
Program in Angola, 2000-2003 

and the non-governmental organizations (NGOs) tasked with implementing the majority of 
OFDA’s programs in the country. 
 
The evaluation centered on the overall impact realized by OFDA during the four year period, 
with a focus on the evolution of the program inherent in the death of Savimbi and the effective 
end of the civil war.  As overall impact largely stems from the effectiveness of various key 
interventions pursued, the team closely examined primary components of OFDA programming 
in Angola.  Of particular interest were:  Health and Nutrition; Water and Sanitation; Promotion 
of Food Security; and, Protection of Affected and Vulnerable Populations. 
 
Capacity building for local NGOs was a topic of interest to the team, though the scale of 
OFDA’s investment resulted in modest concentration of attention.  Each of these programmatic 
areas is examined in the pages which follow and conclusions on the effectiveness of 
interventions offered. 
 
IV. METHODOLOGY 
 
To undertake the evaluation of OFDA’s humanitarian assistance interventions in Angola (2000-
2003), Development Associates, Inc., assembled a three-person team of independent evaluators 
with broad and diverse backgrounds in international development, emergency response, research 
and evaluation in transitional and post-conflict situations, political analysis, and information 
systems management.  Its U.S.-based members participated in various consultations in 
Washington, D.C., at the outset of the evaluation; a Luanda-based team member then joined 
them for three weeks of in-country interviews and field research.  Additional days were then 
spent in the analysis of data, interview notes and writing of the final report.  One team member 
had the advantage of fluent Portuguese and life-long residency in Angola. 
 
Team leader Jeffrey Clark has worked for USAID’s Office of U.S. Foreign Disaster Assistance, 
the House Select Committee on Hunger, the Carter Presidential Center and a variety of NGOs 
and international development entities in fifty countries in Africa, Asia, Europe and Latin 
America.  He served as team leader for various USAID program evaluations in Russia, Ukraine, 
Georgia, Moldova, Ethiopia, and most recently, East Timor and Albania.  Mr. Clark has written 
numerous articles and contributed chapters to books on humanitarian assistance.  His analysis of 
the humanitarian crisis of 1992 in Somalia appeared in Foreign Affairs.  An earlier assignment in 
Angola resulted in the publication of “Angola: War, Politics and Famine,” co-authored with J. 
Stephen Morrison and printed in Africa Report. 
 
Nadra Garas has worked on the design and evaluation of health programs, education, community 
development initiatives, poverty alleviation programs and credit and enterprise development 
projects.  Ms. Garas has a strong grounding in qualitative and quantitative research and 
evaluation methods and has taken leadership roles on projects centering on the development of 
evaluation and research design, survey and other data collection instruments, case studies and 
interviews.  As well, she has considerable skill at analyzing quantitative, qualitative and case 
study data.  In collaboration with representatives of local communities and international NGOs, 
she has conducted numerous community needs assessment and stakeholder analyses in rural and 
urban areas.  Nadra Garas has extensive experience in the field, designing and evaluating 
community-driven development initiatives.  
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The third team member, Ana Maria de Carvalho, is a citizen of Angola with more than five years 
of experience in the design, planning, monitoring and evaluation of community development 
projects.  Projects on which Ms. De Carvalho has worked include construction of schools, water 
and sanitation, human rights, and income generation and capacity building activities.  She has 
carried out socio-economic research aimed at designing and implementing development projects 
in the areas of micro-finance, land access and management in peri-urban Angola, and forming 
community organizations for collective action.  Ms. De Carvalho has an ongoing affiliation with 
the Development Workshop, an NGO long active in Angola. 
 
Team members came to the project without pre-existing views or opinions on the OFDA 
operation in Angola.  Looking at all aspects of the program, the team sought a diversity of inputs 
and independent access to information sources.  Information was gathered through various 
means which allowed the evaluators to develop a comprehensive understanding of the context in 
which the program was executed, the process by which decisions were made, the effectiveness of 
program activities, and the value of such activities within the context of U.S. Government 
foreign policy interests in Angola.  Included in the team’s methodology were: 
 
q Key Informant Interviews in Angola:  Illustrative but not exclusive of the array of 

individuals with relevant perspectives interviewed by team members are current or former 
officials representing USAID, OFDA, the American Embassy, various UN entities, the 
Government of Angola, international NGOs and indigenous community-based 
organizations, the World Bank, donor governments, the media, and numerous OFDA 
grantees/implementing partners. 

 
q Key Informant Interviews beyond Angola:  The team interviewed, via e-mail, various 

individuals who played key roles in Angola during earlier phases of OFDA operations.  
State Department officials in Washington were consulted on the evaluation as were officials 
at the World Bank. 

 
q Grantee Focus Groups:  The team assembled grantee focus groups to stimulate dialogue on 

collective impressions of impact and importance of OFDA programming and to review 
preliminary assumptions reached during the field visit.  

 
q Comprehensive Document Review:  Team members analyzed numerous internal USAID and 

OFDA documents concerning the program in Angola and reviewed relevant internal and 
external studies and evaluations. 

 
q Investigating Impact beyond Luanda:  The team tested the validity of programmatic reach by 

conducting focused field trips that provided exposure to OFDA interventions in Bié, 
Moxico, Malanje and Huambo provinces. 

 
Annex A to this report provides a (partial) listing of individuals consulted or more formally 
interviewed in the course of the evaluation while Annex B provides a bibliography of 
documents, reports and studies examined.  Site visits beyond Luanda are specified in Annex C. 
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PART TWO: OVERVIEW OF OFDA OPERATIONS 
 
I. FOCUS ON SURVIVAL FOR THE VULNERABLE PRIOR TO THE SHIFT 
 OF APRIL 2002 
 
OFDA officials irreverently refer to the “live or dead Savimbi strategies” pursued in Angola.  
The phrase, eloquent or not, provides an apt description of how humanitarian strategies and 
interventions were conceived prior to and then following the death of the UNITA leader.  Before 
the cornering and shooting of Savimbi by the Angolan army in the eastern province of Moxico in 
February of 2002, the challenge was primarily one of reaching the estimated 3.7 million war-
affected Angolans–both refugees and perhaps 2.6 million internally displaced who had sought 
security in provincial capitals, other larger cities and makeshift camps.  Perhaps 2 million 
individuals were dependent on food aid.  In October of 1999, the American ambassador in 
Luanda declared a continuation of the disaster situation faced in the country–thus triggering the 
next phase in OFDA operations underway there since 1990.  The declaration acknowledged the 
deterioration of the humanitarian situation sparked by the return to war in 1998. 
 
OFDA dispatched assessment teams to Angola charged with shaping strategic interventions to be 
carried out by UN agencies and a series of international NGOs skilled in emergency relief 
activities.  NGOs granted OFDA resources were Africare, CRS (Catholic Relief Services), 
International Medical Corps, Médecins Sans Frontiéres/Belgium, and World Vision; additional 
funds were routed to UNICEF.  Grants were intended to be utilized for water and sanitation 
projects, including construction of wells and latrines; agricultural recovery programs, including 
seeds and tools distribution projects; nutritional screening and feeding efforts; and, primary 
health care activities, which included immunization.  Additionally, through Development 
Workshop (an international NGO that is widely perceived as an indigenous entity), OFDA 
supported the initial effort to restore the water supply system in Huambo, the largest city in the 
Plan Alto and the site of ferocious fighting at several turns during the war. 
 
During this period, OFDA funds were also provided to OCHA—the UN’s Office of the 
Coordinator of Humanitarian Assistance for reporting and coordination tasks.  Small grants were 
made to UNDP4to facilitate security information exchanges and larger sums went to the World 
Food Programme’s air service initiative, which provided safe air transport for both humanitarian 
assessments and the delivery of high-priority food and medical items.  In 2000, OFDA also 
established a permanent staff presence in Angola with the posting of an information officer, a 
position which evolved into that of Emergency Disaster Relief Coordinator.   
 
OFDA efforts in FY 2000 were additional to the provision of over 68,000 metric tons of P.L. 480 
emergency food commodities through the Food for Peace program and 40,000 tons of Section 
416(b) food stocks through the U.S. Department of Agriculture.  The Africa Bureau and other 
divisions of USAID contributed to the emergency response in Angola as did State/PRM.  Of total 
U.S. Government assistance in 2000 totaling over $94 million, OFDA contributed $6.6 million.  
The focus of the humanitarian operations of OFDA and other relief entities during this period 
was reaching the displaced population threatened by disease and hunger.  Security conditions 

                                                 

4 UNDP is the United Nations Development Programme. 
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largely precluded meaningful efforts to assist in the return of communities to their areas of origin 
or their rehabilitation. 
 
FY 2001 saw an intensification of UNITA guerilla activities and attacks on both civilian 
populations and relief agencies: there were ground-to-air missile attacks on relief flights and 
intentional attacks on NGO emergency feeding programs.  The lack of access sharply limited the 
ability to deliver relief assistance to those most in need.  At times during the year, 80 percent of 
the land area of the country was off limits to relief operations.  More than half a million people 
were off limits as well while several hundred thousand newly displaced civilians registered as 
IDPs.  Of the official IDP population, perhaps 75 percent were women and children especially 
vulnerable to violence, theft or forced recruitment in the armed forces of the opposing parties.  
Their needs received decidedly minimal attention from the Angolan government. 
 
November of 2000 saw yet another disaster declaration by the U.S. Ambassador; that move 
paved the way for over $8.1 million in OFDA funding during FY 2001.  Over half this sum was 
channeled through various international NGOs to support relief efforts similar in nature to those 
described above.  Action Against Hunger became a major recipient of OFDA funds for 
implementation of emergency health and nutrition programs in Benguela province.  Oxfam also 
received a series of grants to provide potable water to affected populations in Malanje, Caala, 
Huambo and Kuito.  A CRS grant at this point was the first OFDA effort to address the capacity 
of local organizations to administer relief programs.  
 
OFDA funds also continued to support UN activities in Angola during this period, with UNDP, 
OCHA and WFP being the largest recipients.  And, as in FY 2000, OFDA contributions were 
parallel to emergency food commodity donations made by USAID/FFP (USAID/Food for Peace) 
and the Section 416(b) program of the U.S. Department of Agriculture.  State/PRM provided 
several million dollars in support for Angolan refugees stranded across Southern Africa.   
OFDA’s $8.1 million in expenditures during FY 2001 was part of the U.S. Government’s $71 
million in direct support for the embattled residents of Angola. 
 
Separate from the complex emergency funding expended in Angola in FY 2001, OFDA also 
provided $25,000 to distribute household kits provided by the European Union for flood victims. 
 
II. NEW CHALLENGES, NEW OPPORTUNITIES IN 2002 
 
As outlined above, the February 2002 death of UNITA’s leader of three decades, Jonas Savimbi, 
immediately altered the dynamics of the humanitarian situation faced in Angola.  Within weeks, 
a comprehensive cease-fire effectively ended the long war.  OFDA’s focus turned overnight to 
implementation of measures meant primarily to help the displaced return to their areas of origin, 
farmers to again earn their living on the land and escape the dependence of relief camps, reach 
those long stranded in inaccessible areas, and, perhaps less obvious but equally essential, to 
underpin the fragile peace accords which had ushered in such shifts in strategies.  OFDA thus 
quickly funded partner agencies to secure and deliver humanitarian assistance to the family 
reception areas (FRAs) where former UNITA combatants and their families had gathered.  
Assistance focused on immediate improvements to food security and public health.  During the 
month of June alone, OFDA programmed over $2 million in non-food assistance aid to the 
vulnerable residents of the FRAs.  Air and sealifts delivered water containers, blankets, plastic 
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sheeting, kitchen sets and soap.  Additionally, emergency health kits meant to provide support to 
some 360,000 individuals were secured and distributed.   
 
In essence, the strategy pursued by OFDA prior to the 
demise of Jonas Savimbi had been to concentrate on 
providing basic life-saving assistance to the massive IDP 
population.  With the turn of events in the spring of 2002, 
however, a greater scope of operation became possible due 
to the instantly expanded zone of access made available.  
With the soon realized prospect of people returning to their 
areas of origin, the requirement became one of facilitating that process.  OFDA thus shifted part 
of the focus to agricultural rehabilitation with an emphasis on the seeds and tools interventions 
implemented by World Vision and others (discussed below).  NGO partners were given shorter 
time frames for implementing projects and encouraged to expand operations into new geographic 
areas.  Overcoming the obstacles to access presented by the extensive seeding of landmines 
during the war became a priority, as did water supply and sanitation programming.  In general, 
livelihood support became the new imperative.  
 
The speed at which OFDA delivered emergency assistance to the FRAs was without parallel in 
the donor community.  During the early weeks of altered operations launched after the cease fire, 
with the exception of the provision of tents by the Namibian government, OFDA alone provided 
commodities that were on the ground and in place for use by the intended beneficiaries.  Other 
players did step up to the plate, however, with OFDA’s lead perhaps most resoundingly followed 
by ECHO, the European Union’s disaster assistance unit.  ECHO too sensed the importance of 
getting visible support to the former combatants sooner rather than later in an effort to cement 
the peace accords.  Through the coordination role played by OCHA and the generally good 
communication apparent within the donor community, a number of players soon joined the 
effort. 
 
Implementing partners of OFDA during this phase included the NGOs referenced above as well 
as Concern and Goal, both tasked to deliver emergency health programs and support emergency 
nutrition activities (meaning supplementary and therapeutic feeding centers).  UN agencies 
continued to receive significant funding from OFDA; OCHA received a grant for its Emergency 
Response Fund, and funds went to the UNDP, WFP and UNICEF. 
 
As in earlier phases of operations, OFDA funding was additional to the provision of food 
commodities through the USDA and refugee assistance through State/PRM.  During FY 2002, 
the U.S. Government’s direct allocation of funds for emergency operations in Angola totaled 
over $122 million, with OFDA contributing $20.5 million.  Additional sums were channeled 
through regional refugee assistance programs for Angolans resident in surrounding countries. 
 
Beyond the total of OFDA’s contribution cited here, it is important to underscore the speed and 
flexibility of OFDA’s response to the altered circumstances made possible by the April 2002 
peace accords.  Within three months from that turning point, OFDA had programmed some $8 
million for essential non-food items, such as the medical kits, and for OCHA operations.  
OFDA’s mobilization proved to be a shot in the arm for an over-stretched donor community and 
led the way for other humanitarian agencies by seizing the new opportunities.  The OFDA 
Emergency Disaster Relief Coordinator moved immediately to persuade the NGO implementing 

“When peace came in April 
of 2002, we could suddenly 
reach 300 rather than 
thirteen sites!”  
OFDA Representative 
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partners to compress funding already granted and expand operations into newly accessible areas 
with highly vulnerable populations. 
 
OFDA representatives assert–and their view is sustained by senior diplomatic officials–that 
absent such mobilization in these critical months, the entire process of demobilizing combatants 
could have collapsed and with it, the peace accords.  Diplomats and relief agency representatives 
are unanimous in stating that OFDA operations in the spring and summer of 2002 saved the lives 
of untold thousands of individuals scrambling for survival in the chaos and uncertainty that were 
collateral to the end of the fighting. 
 
OFDA field operations during this period were highly coordinated with and supported by the 
USAID Mission, the American Embassy officials in Luanda and OFDA staff in Washington.   
The current U.S. ambassador in Luanda states without ambiguity that OFDA operations in the 
critical period in 2002 contributed directly to “keeping the peace process on track.” 
 
III. OFDA RESPONSE TO NEED/IMPLEMENTATION OF PRIORITY 
 INTERVENTIONS  
 
It is clear from the record that OFDA 
consciously strived throughout the 2000-2003 
period to support critical interventions key to 
the survival of those most adversely affected 
by the Angolan civil war.  It labored 
collaboratively alongside OCHA, ECHO and 
other prominent international players to fund 
activities in multiple sectors most likely to 
achieve and leverage significant impact—a 
task made immeasurably more difficult by 
endless disruption and dislocation stemming from the relentless fighting and by limited access to 
those in need due to the fighting, the infestation of landmines and widespread destruction of 
roads, bridges and airstrips.  The burden imposed on the donor community was clearly multiplied 
by the minimal investment, capacity and political will manifested by the GRA. 
 
The increase in OFDA funding 
seen in FY 2001 underscores the 
growing needs of the population 
due to the escalation of guerrilla 
warfare and general deterioration 
in their condition.  In 2002, 
funding increased to over $20 
million—ironically in response to 
the end of war and the imperatives 
of assisting the returnee population 
and former combatants (primarily 
UNITA soldiers) to better guarantee their adherence to the peace process.  Maintaining OFDA 
funding at virtually the same level in 2003 proved critical to providing adequate response in the 
altered environment.  
 

“There is no doubt on United States 
humanitarian assistance helping cement 
the peace accords.  The food aid, the 
access, the tools to the farmers, yes indeed 
this played a vital role in maintaining the 
peace.  NGOs were an instrument for 
holding things together.” Angolan Minister 
of Agriculture and Rural Development  
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OFDA largely concentrated its funding for activities in health and nutrition, water and sanitation 
and food security, and, to a lesser extent, protection of vulnerable families and local capacity 
building.  Also emphasized were efforts to facilitate coordination of the international response to 
the emergency in Angola and meet the challenge of the landmines.   
 
Several cross-cutting interventions merit discussion prior to focusing on sector-specific 
activities.  OFDA support of the emergency air service provided by WFP serves as an example 
of a pivotal investment made during this period that affected impact in all sectors.  Due to the 
security situation and the dilapidated state of roads and infrastructure, air transport was, for many 
critical destinations, the only means of access in the early days after the peace agreement.  WFP 
air service was then and remains now critical to the ability of NGOs to reach newly opened areas 
and deliver both relief commodities and personnel to manage operations.  NGO staffers 
interviewed during the team’s field visits underscored the centrality of the WFP air service.  “We 
simply could not have operated without the WFP air transport system,” assessed one interviewee.  
NGOs today express willingness to contribute financially to keep the air service functional in 
light of budgetary pressures on WFP to curtail the program.  This dependence on air service 
reflects the security situation faced in the country and the endless logistical complications of 
implementing relief and development activities in a country twice the size of Texas largely 
without dependable road connections. 
 
The Vulnerability Assessment Mapping (VAM) activity—also undertaken by WFP and 
supported by OFDA—facilitated the work of all OFDA implementing partners as well as that of 
UN and other relief agencies.  The information and analyses provided through VAM were 
critical to targeting and coordinating food aid deliveries.  Members of the relief community 
speak of an improvement in effectiveness “once VAM kicked in.”  Data provided through this 
activity clearly allowed for a more considered allocation of resources by decision-makers.  
 
OFDA’s considerable if indirect support of 
demining activities proved crucial to the survival 
and recovery of the returnees.  Landmines were a 
critical obstacle to reaching the most vulnerable 
during and after the war and remain a major 
obstacle that limits the free movement of people 
and goods around the country and rejuvenation 
of the agricultural sector.  Landmines directly 
hinder resettlement activities and general 
recovery from the horrors of war.  Thousands of 
Angolans continue to risk their lives in attempts 
to return to their homes and reclaim land for 
agriculture despite the deadly hazard presented 
by the mines—as gruesomely documented by the 
inordinate number of maimed and crippled 
individuals found across large areas of the 
country.  While OFDA has not funded demining NGOs, its grants to OCHA, UNSECOORD and 
UNDP have been central to the effort to overcome this horrible scourge.  
 
OFDA funded the provision of non-food items deemed critical to the peace process—critical not 
only for immediate use by beneficiaries, but as a signal that the United States Government and 

The School Yard is the Mine Field 
 
A few kilometers outside of Luena, the team 
came to the front line in the battle for 
Luena: a bridge, no more than twenty feet 
wide and 100 feet long.  The area around 
the bridge was heavily mined during the 
war by both sides as they gained and lost 
control of this strategic location.  At the foot 
of the bridge sits a small hamlet, just a few 
houses and a school house.  The school yard 
is actually a mine field, however.  The 
demining NGO seen working in this area 
needed several days to clear mines from the 
area.  The young children knew only too 
well the risk of venturing out into the yard.   
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“Their work enabled 
demobilization to proceed.  
They were innovative and 
creative and helped keep 
UNITA in the political 
process by delivering 
resources.  They completely 
melded their operations to 
our political agenda.”  
 Senior US Government 
Official, referring to OFDA   

the international community were committed to ongoing engagement in that process.  
Addressing the needs of the former UNITA soldiers coming out of the bush proved to be 
indispensable to keeping both parties at the negotiating table.  As stated, OFDA was the only 
donor to provide serious inputs at the critical juncture in the early spring of 2002, though it was 
soon joined by ECHO. 
 
OFDA’s interventions reached an enormous zone of territory 
across the country over the four year period despite the 
limitations of coverage imposed by the fighting, landmines and 
general lack of accessibility.  Projects were implemented in all 
provinces of the Plan Alto, the large central portion of the 
country where the suffering and the dislocation were most 
intense.  The assistance provided reached across a large arc 
socially as well, with people from all ethnical groups assisted 
regardless of presumed political alliances.  OFDA interventions 
were consciously targeted at former UNITA soldiers and their 
extended families in the spring of 2002 and beyond in an 
attempt to facilitate their reintegration. 
 
The evaluation team concluded that OFDA repeatedly and virtually without exception funded 
critical activities—those mentioned here as well as the focused sector-specific interventions 
discussed below—that centrally and substantially contributed to the considerable success of the 
humanitarian relief operations during the danger-fraught period following the death of Jonas 
Savimbi.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
A. OFDA and Health and Nutrition  
 
Background   
 
Building a health system infrastructure and launching a multitude of public health interventions 
is one of the most urgent needs in Angola.  With the end of the war and opening of borders, large 
numbers of refugees, IDPs and ex-combatants are returning to homes areas depleted and 
devastated by the struggle, putting acute pressure on the almost non-existent public health care 
system.  
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Currently, the delivery of preventative and curative health services in Angola is severely 
constrained due to: 
 
q Lack of physical infrastructure.  During the war, 

health facilities in affected areas were gutted by 
armies and militia or abandoned to the elements 
by fleeing staff.  The need to replace previously 
existing or build new facilities is critical.   

 
q Lack of human infrastructure.  Over the last year, 

an expanding number of initiatives have been 
launched to train health care providers and 
upgrade the skills of health sector personnel.  
These imperatives had been totally abandoned 
during the war, leading to such a dearth of 
qualified Angolan health care professionals that 
World Bank estimates peg the number of ratio of 
physicians at 0.04 per 1,000 people in Angola.   

 
      
 The health care management infrastructure is seriously lacking in capacity and personnel  

 at all levels.  
 
q Lack of medical supplies.  The limited availability of essential medical supplies has 

impeded the ability of health care providers to deliver appropriate service to patients. 
 
q Limited access.  Access in many parts of the country remains limited and sporadic.  

Perhaps 15 percent of the main roads connecting major provincial capitals are reliably 
open.  Mines and unexploded ordnance continue to pose a great hazard to relief and 
development workers and thousands of civilians as they make their way back home. 

 
q Limited capacity of local partners.  Currently, Angolan public and private sector health 

care providers do not have the capacity to implement the required health initiatives to 
address needs.   

 
These are the realities today.  During the war and initial period following the cease fire, 
conditions were even more deplorable.  In was in that context that OFDA funded a number of 
critical health sector interventions examined by the evaluators. 
 
Analysis and Conclusions  
 
In response to the dire situation faced in the health sector, OFDA invested considerable resources 
to counter the high toll claimed by preventable diseases as people began to return to their areas 
of origin.  Since 2000, OFDA has funded implementation of projects undertaken by Goal, 
Concern, International Medical Corp, UNICEF, Action Against Hunger (AAH), Catholic Relief 
Services, Africare and the Christian Children’s Fund.  The range of activities implemented by 
these organizations evolved as the needs on the ground shifted with the establishment of 
quartering areas and IDP camps, and more recently, resettlement activities and access to new 

Theatre Skit on Mosquito Nets 
 
In Mussiringingi, the evaluation team 
came across a theatre group 
performing a skit on the proper use 
of mosquito nets—critical in a 
country where malaria ranks as the 
leading contributor to the high 
mortality rate.  Villagers were 
participating with performers in 
short plays on the merits of using the 
netting prior to net distributions to 
households in the village.  The skits 
are part of a health awareness and 
education program carried out by 
Goal, an Irish NGO funded by 
OFDA.   
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areas.   By FY 2003, OFDA’s partners were Goal, Concern, International Medical Corp, AAH, 
the Christian Children’s Fund and Africare.  UNICEF funding had been discontinued due to 
disappointment with implementation of activities.   
 
Activities OFDA supported addressed critical health issues of vital importance to the survival of 
IDPs, ex-combatants and returnees.  Nutrition centers (therapeutic and supplemental) were 
opened to counter malnutrition among the most vulnerable.  In 2001, CRS, with OFDA support, 
reached some 45,000 beneficiaries through its nutrition services in Benguela province alone.  
 
Support for public health programs has been a 
central component of sector activities.  The 
rehabilitation of health posts and the delivery of 
health kits were essential in view of the near total 
lack of any health care infrastructure in rural 
Angola.  Immediately after the cease fire, IMC was 
able to distribute health kits in FRAs5in Bié, 
Humabo, Uige, Cuando Cubango, Kwanza Sul and 
Benguela.  Also critical was the maternal and child 
health component of OFDA’s emergency health care 
interventions.  Through its support to Africare, AAH 
and CRS, in FY 2002 OFDA reached almost 
250,000 children under the age of five and 224,000 
women of child bearing age, providing medicines, 
vaccinations and nutrition. 
   
OFDA’s support for immunization programs was critical both as a response to the emergency 
situation and the long term health of children and mothers.  Measles, for example, contribute 
significantly to the high infant mortality rates seen in Angola.  In FY 2003, OFDA provided IMC 
almost $2 million for emergency health initiatives, including vaccinations and basic health 
training in Bié, Malange and Huambo.  In Bié OFDA funded Africare’s work with the Ministry 
of Health to extend the cold chain coverage.   
 
OFDA supported emergency health initiatives aimed at improving public health conditions 
through the provision of curative and preventative health care services to the population.  For 
example, in FY 2002, OFDA’s funding of AAH’s program enabled it to reach over 143,000 
people in Benguela province, up from the 71,000 IDPs served in FY 2001.  
 
During the past year and a half, agencies active in the health and nutrition sector have shifted 
gears to meet changing need and new opportunity.  While the need for therapeutic and 
supplemental feeding declined, public health issues became more urgent as people returned to 
home areas long devoid of health system infrastructure or services.  Many implementing partners 
launched public health awareness campaigns to promote better health practices and combat the 
spread of malaria—the leading cause of mortality.  Some partners also started to tackle 
HIV/AIDS awareness and prevention issues.  The return of refugees from camps in Namibia, 
Zambia and Congo, the relocation of IDPs and the resettlement of ex-combatants are factors that 
will almost certainly contribute to a worsening prevalence of HIV/AIDS.   

                                                 
5 FRA s are Family Reception Areas.  

Immunization at São Pedro 
 
The evaluation team visited the São Pedro 
commune in Huambo where IMC was 
conducting a mother and child immunization 
program.  Using an otherwise vacant 
government health post, IMC staff were 
registering and vaccinating babies and women 
of child bearing age against tetanus and other 
children’s diseases.  In addition to maintaining 
a central record, the nurses provided mothers 
with immunization cards for each child in case 
of family relocation.  



Development Associates, Inc. 

Evaluation: USAID/DCHA/OFDA  16  November 2003 
Program in Angola, 2000-2003 

OFDA’s implementing partners in the health sector invested considerable energy and effort into 
developing working relations with relevant Government of Angola agencies at the central and 
provincial levels with varying degrees of success.  One major obstacle is the stark absence of 
government commitment, personnel or resources.  While leaders at all levels acknowledge the 
role and responsibility of the government in this sector, the commitment of resources remains 
vastly disproportionate to need.   
 
Improving the capacity of the Ministry of 
Health to fulfill its role in post-war Angola is an 
objective articulated by several OFDA partners.  
They have consciously engaged local health 
agency staff in public health activities and 
facilitated their participation in training 
sessions.  To some extent, the presence of the 
NGO health sector is used by government 
officials as a proxy for their own activities.  One 
immunization professional employed by an 
international NGO noted that “most of the time 
people from the government do not come with 
us on the immunization campaigns; they say 
they do, but they don’t.  They ask us for the reports we prepare after we finish the work.  They’re 
our partners so we give them the reports even though they did not participate.” 
    
Engaging health care providers from the public sector is critical to the sustainability of the 
activities launched under OFDA and those to be potentially supported through longer term 
development programs of USAID/Angola.  Realizing that goal, however, will continue to be a 
major challenge.   
  
OFDA’s implementing partners have built on indigenous knowledge and wisely engaged local 
health care providers.  They have, for example, actively promoted and enhanced the role and 
skills of traditional birth attendants through training and the provision of medical supplies, 
demonstrating awareness of the importance of community involvement in health programs.  And 
they have supported village health committees charged with promoting personal hygiene and 
maintenance of clean water supplies.   
 
Rehabilitation of the physical infrastructure is central to the sustaining a public health system 
across the country.  While this rehabilitation is carried out by government and other donors for 
the most part, OFDA’s implementing partners have contributed to the effort, as demonstrated by 
Goal’s work in rebuilding and equipping health posts.  In addition, implementing partners have 
promoted the use of these facilities.  IMC, for example, uses a government health post to conduct 
immunization campaigns—putting the post to use rather than leaving it as just another empty 
facility.  
 

Mussiringingi Health Post 
 
The new health post building in Mussiringingi 
commune was rehabilitated with help from 
non-governmental and church organizations 
and is now staffed by health workers trained 
by Goal.  People from other villages walk 
several kilometers to reach this health post, 
the only facility for basic health services 
available in a wide radius.  Mothers from 
neighboring villages trek several kilometers 
seeking help f or sick children, as seen by the 
evaluation team on a visit.  
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Health awareness campaign in Clemente, Malange. 

 
The evaluation team’s assessment is that OFDA crafted a health program that effectively and 
aggressively addressed the most pressing needs of the affected population.  It proactively put into 
place a package of health and nutrition interventions that both countered immediate threats to the 
displaced and the returnees and laid a foundation for future improvements in the overall system.  
Due to an intelligent combination of activities and partners, OFDA’s response to health and 
nutrition sector needs was well targeted and effectively implemented.   
 
That said, team members had a nagging suspicion that even more could have been achieved had 
a smaller number of more discrete and strategic interventions been funded.  The same amount of 
funding could potentially have been directed to a handful of NGOs working with the Ministry of 
Health on national anti-malarial or anti-polio campaigns or widespread inoculation drives aimed 
at vaccine-preventable epidemics.  Such efforts might have had more lasting impact and possibly 
could have infused the Ministry with a sense of mission and engagement not notable at present. 
 
In any event, challenges in the health sector remain vast.  
In the short term, meeting people’s health needs is vital to 
their ability to resettle as new areas become accessible.  In 
the long term, organizations currently working in the 
health sector have to address critical issues of transitioning from an emergency stance to the 
development of sustainable health care networks.  This transition places demands on the 
implementing partners with respect to staffing, resources, and the nature of their relationship 
with the Government of Angola.   
 

“Health is not yet a reality for the 
Angolan people.” 
 Provincial Governor  
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B. OFDA and Water and Sanitation  
 
Background 
 
Over long three decades, Angola’s public 
resources were, not surprisingly, 
overwhelmingly devoted to the 
prosecution of war while national 
development stagnated.  The already 
limited capacity of public sector 
institutions to maintain adequate social 
services foundered and all prospects of 
providing potable water and minimal 
sanitation practices evaporated.  The 
paltry investment in the infrastructure of 
towns, villages and communes and 
massive displacement of hundreds of 
thousands of people exacerbated 
problems associated with a lack of access 
to potable water, rendering dire 
consequences in the general health of the 
population.  In the year 2000, only 38 
percent of the rural population was estimated to have reasonable access to water from an 

improved source such as public standpipes, 
boreholes, protected wells, springs or rainwater 
collection sites.6 As resettlement of the displaced 
persons accelerated in 2002, provision of potable 
water became ever more critical for prevention of 
the spread of water borne diseases.    
 
The provision of drinking water to vulnerable 
communities was an immediate priority for relief 
agencies and the construction of boreholes with 
manual pumps or hand dug wells tapping 
underground water sources were the most efficient 
means of obtaining safe sources.  OFDA focused its 
efforts to provide potable water in the resettlement 
areas of the Plan Alto.  Its partners, Oxfam and 
Development Workshop (DW), implemented 
integrated water and sanitation programs in 
widespread areas there, benefiting vulnerable people 
in IDP camps and resettlement areas.  In FY 2003, 
OFDA funding allowed Oxfam to provide potable 
water sources for over 115,000 people in Huambo, 
Malange and Kuito.  
 

                                                 
6 Development Indicators, United Nations Development Programme, 2003. 

Community-based Water and Sanitation Programs.  
A community-based integrated program implemented by 
Oxfam in Malanje Province with OFDA funding is aimed 
at the heart of deep-seated poverty.  The province’s 
population is estimated at 450,000 people, half of whom 
are vulnerable returnees, IDPs and asset-poor residents.  
The majority of the IDP and returnee population lives in 
remote areas where access to a safe water supply is 
severely limited.  The Oxfam initiative strives to reduce 
vulnerability through construction of hand dug cement 
lined wells, boreholes and family dry pit latrines.  More 
than 100 boreholes and five hand-dug wells have been 
constructed, while over 80 boreholes constructed by 
UNICEF in the 1980s have been rehabilitated.   
 
These programs are complemented with a public health 
education component which forges village water and 
sanitation committees, known as Grupos de Água e 
Saneamento (GAS).   Communities are organized by 
small committees whose members are elected with the 
input of the traditional leaders—the sobas.  Each 
committee consists of six women and men responsible for 
the maintenance of the village well and water pump. 
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Analysis and Conclusions 
 
The strategy adopted by OFDA’s implementing partners incorporated critical elements of 
community management of resources and services.  Based on field trips, observations and 
conversations with beneficiaries and community representatives, the evaluation team concluded 
that such strategies were clearly suitable for the circumstances faced in Angola.  The community 
organization and management models developed by both Oxfam and DW were well conceived 
and executed.  Strong participation of communities in the planning and construction of water and 
sanitation activities deepened local ownership and increased the sustainability of the 
interventions.      
 
Community participation was evident in different steps in the project implementation process.  
Community residents provided labor to build water wells and latrines while program staff 
contributed technical assistance.  The NGOs provided latrine slabs and the community members 
dug the pits and constructed the latrines’ surrounding structure.  The health and hygiene 
education campaigns were central to efforts to mobilize the community.  In an attempt to address 
current practices of waste disposal and create clean environments in villages, the implementing 
partners worked with volunteer groups of social mobilizers in both peri-urban and rural areas 
where sanitation programs were being implemented.  The social mobilizers engage the 
community in educational activities to deal with such issues as waste disposal, using visual 
demonstration techniques to create awareness of problems arising from poor hygiene. 
 
Gender was taken into account as a vital element of community participation, recognizing that 
women and girls are perhaps the primary direct beneficiaries of water and sanitation programs, 
given that the chore of finding and transporting water for every day use traditionally falls on their 
shoulders.  In rural Angola, women and girls walk miles every day to fetch water, often from a 
polluted source.  
 
Water and sanitation committee groups have equal numbers of women and men.  Village health 
and water committee members participate in borehole maintenance meetings and identify basic 
health needs for their communities.  The availability of an improved and sustained source of 
water within their communities via the Oxfam and DW projects has lessened those needs.   
 
Oxfam and DW both incorporated elements into program 
strategy to deepen long-term sustainability.  Strengthening 
the capacity of provincial water authorities to maintain 
water and sanitation systems is one critical component.  At 
least in Huambo province, the implementing partners’ 
technical team works closely with the Provincial Water 
Authority (PWA), providing training and supplies for 
water testing and chlorination as needed.  OFDA’s 
implementing partners in the water sector was 
acknowledged by the provincial governor in Malange who 
indicated to the evaluation team that they have made 
significant contributions to both the water supply and 
overall hygienic conditions in the areas of intervention.  
 
 

GAS in Landa 
The village water committee in 
Landa is composed of three women 
and three men selected by peers in 
a village meeting attended by all 
residents and facilitated by a 
traditional leader, the soba, and a 
representative of Oxfam. They are 
in charge of maintenance of the 
water pump and installation of 
latrines in the village.  As 
newcomers resettle in the 
community, GAS members help 
them build latrines and introduce 
rules for using the pump.   
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OFDA’s implementing partners in the water and sanitation sector worked proactively with local 
government agencies and forged strong partnerships in design and implementation of their 
programs.  In Humabo, DW worked collaboratively with the Provincial Water Authority to 
increase the quantity and the quality of the piped water supply to residents of Humabo City and 
outskirts.  The PWA was directly involved in conceptualization, design and implementation and 
the provincial government provided $51,590 for the purchase of equipment for the water system.  
Improvements by DW and the PWA to the supply network in the peri-urban areas of Huambo 
have led to substantial increase in water availability.  It is estimated that some 130,000 people 
have benefited, including 30,000 resident in IDP camps.  
 
An important program aim is to promote hygiene awareness in villages and communes.  During 
site visits, the evaluation team observed that the latrine projects had a relatively high adoption 
rate, as reflected by usage, cleanliness and maintenance.  Hygiene Committee Groups, created 
for promoting health education awareness in the communities, were key.  Despite operational 
constraints, the evaluation team recognized that overall, the support and the training provided by 
Oxfam staff to the water and sanitation committee members has been impressive, reflecting their 
general positive performance on human capacity building.   
 
The evaluation team also noted that as a response to the emergency situation, the water and 
sanitation activities were highly participatory, involving regular negotiation of responsibilities 
between implementing partners’ technical teams, local authorities, and community 
representatives.  These activities provide a foundation for launching long term community 
development initiatives.  The evaluation team concluded that the DW and Oxfam water and 
sanitation programs were highly appropriate investments of OFDA resources and directly 
relevant to the current needs of the returnee population and the eventual development of targeted 
rural communities. 
 
The evaluation team was convinced that water 
and sanitation programs implemented by DW 
and Oxfam were effective in achieving their 
main objectives, i.e. providing water and 
improving the sanitary conditions of the 
vulnerable communities in an emergency 
situation.  There has been increased supply of 
water in many areas leading to substantial 
improvement in general health for a large 
number of people.  This could not have been 
achieved in the absence of a well planned, 
implemented and coordinated effort.  Also 
noted is that this was achieved in a highly 
uncertain environment where the rules and 
procedures for importation of necessary 
equipment were subject to constant change, 
with good prospects for an unpredictable 
levying of tariffs and port and storage fees 
upon arrival in the country. 
 
 

NGO-Local Government Collaboration.  In 
Humabo, the partnership between DW and the 
PWA is illustrative of the potential for addressing 
community needs in an effective and sustainable 
manner.  This is the only case in which the 
provincial government made cash contributions 
(in addition to other labor and in-kind buy-ins) to 
the rehabilitation of the water pumping station 
and treatment plant.  With OFDA’s investment it 
was possible for this NGO-public sector 
collaboration to successfully rehabilitate the 
hydro-electrical system to meet the communities’ 
pressing water consumption needs.  DW involved 
its government counterpart in all stages of the 
project implementation.  This has contributed to a 
greater sense of ownership as demonstrated by the 
PWA officials during the site visit.  A formal 
operational memorandum of understanding that 
outlined the contributions and responsibilities of 
the different partners frames cooperation between 
them.  The work and the collaboration with PWA 
illustrate the advantages that NGO partnerships 
with public institutions can bring.  
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Evaluators witnessed the positive impact that the water and sanitation programs supported by 
OFDA had on the lives of the population living in the more remote areas of the country.  This 
can be attributed to the skills, commitment and determination of the staff of the partner NGOs 
involved and their emphasis on working closely and collaboratively with local agencies wherever 
possible.    
 
C. OFDA and Food Security  
 
Background  
 
The central and most threatening consequence of the massive displacement of the rural 
population of Angola was the severe erosion of basic food security for hundreds of thousands of 
families—and indeed for entire sections of the country.  Rural families not driven from their land 
directly by the conflict were routed by UNITA and GRA units determined to deprive their 
opponents of material support from the civilian population.  The disruption was exacerbated by 
the landmine infestation and destruction of roads and bridges linking villages to market centers. 
 
Not only were farmers unable to farm, but the systems and structures that underpinned the 
agricultural sector in the country were largely destroyed: the entire food production and 
distribution system was effectively ruptured.  Farmers could not buy seeds, tools or fertilizers.  
Marketing structures were rendered dysfunctional; there was no predictability to prices paid 
farmers for crops.  Agricultural research stations were stripped of materials and manpower and 
left to wither away.  The destruction was so complete that not only were nearly 4 million 
Angolans dependent on food aid at the time of the 2002 peace agreements, but the entire food 
production and distribution system was in dire need of immediate resuscitation if people were 
going to be able to return to their areas of origin and their livelihoods.  
 
Countering the fragile food security of displaced and returning families has been at the core of 
OFDA’s operations in Angola over the four years pertinent to this evaluation.  In FY 2000, 
OFDA supplied over $6.6 million in emergency relief assistance to Angola, with a large portion 
of the funding going to agricultural recovery programs including—even in the deteriorated 
situation faced at that time—money for seeds and tools distribution and agricultural technical 
assistance as well as nutritional screening and feeding programs directed at children less than 
five years old.  By FY 2002, funding had increased to over $20.5 million, with food security still 
being the dominant intervention; the statistics for FY 2003 are very similar though the situation 
had altered dramatically in the spring of 2002 when the imperative had become getting the 
displaced back to their home areas and keeping the peace accords on track. 
 
OFDA had several implementing partners directly engaged in addressing food security, primarily 
international NGOs and UN agencies, with WFP being the most critical UN partner.  The World 
Food Programme operation was largely one of food distribution while the FAO was the initial 
partner of OFDA in the distribution of seeds and tools. 
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The OFDA seeds and tools program expanded to include a set of NGO implementing partners—
as individual institutions, then through the consortium for development and relief known as 
CDRA, which was established in 2002.  World Vision (WV), Africare, Care International, Save 
the Children, and Catholic Relief Services (CRS) are the CDRA partners.  The program targeted 
IDPs, newly resettled returnees, and resident farm families with an emphasis on demobilized 
soldiers and other ex-combatants.  The program covers several provinces of the country where 
the risk to food security has been most intense—Malange, Kwanza Norte, and Bié—and in 
newly accessible areas in diverse locations. 
 
Food Distribution.  During the period 2000-2003, the WFP operation in Angola was able to 
reach an average of 1 million individuals each month through emergency food distribution 
operations.  The beneficiaries were largely the IDP and returnee populations.  As the 
coordinating agency for food distribution, the WFP supplied partner NGOs with food for general 
food distributions, nutritional feeding centers, community kitchens and food-for-work programs.  
WFP efforts were targeted to reach accessible communities considered highly food insecure. 
 
Food aid distribution in Angola never evolved into a reliably smooth process due to the 
incredibly bad road network, which provides even more daunting during the rainy season, and 
the ever-shifting accessibility of the food insecure areas.  As a result, supplies often reached 
distribution areas late or in damaged condition, which led in some cases to friction between WFP 
and government institutions.  There was an extraordinary—and extraordinarily expensive—
reliance on air transport. 
 
During much of the last four years, as much as 80 percent Angola’s territory was inaccessible to 
the humanitarian commmunity due to insecure or impassable roads.  Major roads connecting the 
provincial capitals, in increbily poor condition and simply impassible during the rainy season, 
were heavily mined by both UNITA and MPLA armies.  Also, bridges were demolished and 
scores await rebuilding today.  Dramatic flare-ups of violence during the war, which included 
deliberate attacks on the humanitarian convoys, impeded the ability of NGOs to operate.  
 
The delapidated state of the transportation infrastructure made road transportation of food 
difficult if not impossible.  With vast swaths of the country inaccessible due not only to 
impassable roads but to military road blocks, air transport was the only option to reach the 
majority of the most vulnerable.  WFP consequently set up an air transport service for the 

The OFDA evaluation team gained understanding of the critical importance of the agricultural 
research station system in the revitalization of the Angolan agricultural sector during a trip to the 
field.  A stop at Estacão Experimental da Chianga, a station affiliated with the Institute for Agronomic 
Investigations outside the provincial capital of Huambo, revealed a facility struggling to right itself 
from the destruction of war.  The station had at one point been seized and occupied by Jonas Savimbi 
himself—his former bunker a highlight of the tour of the facility—and had suffered considerable 
collateral damage.  Staff members had been scattered, seed supplies and equipment lost or destroyed, 
operations largely suspended.  Now the f acility is recovering and is a key component of the promising 
World Vision seed multiplication program supported with OFDA funding.  It is the vital work being 
done at Estacão Experimental da Chianga and similar stations that will identify the optimally 
desirable seed varieties needed to produce the crops and thus the incomes that will position Angola’s 
farmers to become the engine to  pull this potentially rich agricultural country away from food 
insecurity and dependence on external assistance.  
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distribution of relief commodities to locations otherwise inaccessible.  WFP cargo flights were a 
vital life line for hundreds of thousands Angolans; more than 60 percent of food and 
humanitarian assistance had to be delivered by air in some years.   
 
Almost two years after the end of hostilites, land access remains one of the most daunting 
challenges in developing an effective delivery system for humanitarian and rehabilitative 
assistance.  Although various airstrips have severely deteriorated, WFP air cargo and passenger 
service remains the lynchpin of the food and general relief distribution system.  While land 
transportation to provincial capitals has improved, many secondary and tertiary roads remain 
impassable, isolating communities where large number of IDPs and refugees are congregating.  
WFP transport of food and non-food items (such as seeds and tools) has been critical in restoring 
food security.  OFDA support for WFP’s air transport operation over the last four years has 
directly allowed both personnel and emergency relief supplies to reach millions of Angolans 
dependent on relief operations for survival.   
 
Barriers imposed by logistics and security frustrated food security monitoring.  There was no 
effective system in place that could adequately capture information on the same set of indicators 
across the country.  A consequence of the jagged imperfections in the food security information 
flow was that both the donor community and the government were confronted with difficult 
decisions as to how limited resources could best be allocated. 
 
Consequently, development of an information system became a priority and a somewhat 
sophisticated food security and vulnerability information mechanism was established within the 
Vulnerability Assessment and Mapping (VAM) unit of the WFP.  The system captured 
qualitative and some degree of quantitative information related to agricultural performance, 
income sources and price trends to make informed decisions regarding commodity allocations.  
OFDA provided funds for this initiative. 
 
VAM did not provide analysis of climatic, socio-economic and demographic factors, however, 
and as a result the FEWS-NET was established, also with OFDA funds, to provide information 
to ensure a better framework for food security analysis and consequent food policies.  FEWS-
NET, operational since mid-2003, has offices and staff, but draws on the resources made 
available through other partners such as data collected by WFP field staff.  Currently, FEWS-
NET, OFDA and the Ministry of Agriculture are considering modalities for locating FEWS-NET 
within the Ministry.  If the transfer is successful, FEWS-NET would contribute to the longer-
term capacity building aspect of OFDA’s presence 
in the country. 
 
Seed Distribution.  Through CDRA, member 
NGOs have distributed crop seeds to numerous 
rural communities across the country; the World 
Vision program in Huambo serves as an example.  
This program has already benefited more than 
100,000 families over the past three agricultural 
seasons through seeds and tools distributions while 
its potential for wider impact is seen through 
collaborations with farmer associations and social  
        Seed Distribution at Chipipa, Huambo 
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networks to improve comprehension of the project’s design and intent and greatly expand its 
reach. 
                                                                                                       
The evaluation team observed a WV seeds and tools distribution activity geared to a returnee 
population.  During a field visit to the Chipipa commune in Huambo province beneficiaries there 
spoke of a dependable delivery of inputs and were visibly preparing the land for the upcoming 
planting season.  The WV kit consisted of pre-tested seed varieties of maize and beans (with 
each farmer receiving a three kilogram bag of bean and an eighteen kilogram bag of maize seeds) 
as well as a hoe and a machete.  The seeds were treated with colorful additives to discourage 
consumption.  Complementing the distribution of seed stocks, WV has struck a partnership with 
the Institute of Agronomic Investigations (IAI) to support field tests of selected seed varieties 
and their subsequent multiplication.  The provision of credit, and extension services were also 
important components of the program.  Beyond the basic WV kit distributed during the land 
preparation phase, participating communities receive vegetable seeds in the dry season plus 
additional commodities from the WFP.  
 
The seed distribution program has demonstrably enabled IDP and other communities to begin to 
meet part of their basic food needs and re-stimulate non-functional markets.  However, the 
ongoing arrival of returnee populations to areas of origins—most without adequate food stocks, 
especially those in the newly accessible areas—has overwhelmed the supply of seeds appropriate 
for distribution and NGOs are left scrambling for funding to expand seed and tool initiatives.  A 
further complicating factor—linked to the existence of landmines—is that the size of plots 
available and suitable for farming in some areas is inadequate to enable returning populations to 
rapidly become food self-sufficient in the near term.   
 
Despite ongoing shortfalls, available data offers encouragement.  According to the latest 
FAO/WFP survey,7the abundance of rain and the return of IDP and refugee farmers to their land 
in combination with the distribution of agricultural inputs have led to a 14 percent increase in 
land under cultivation and overall cereal production was estimated at 670,000 tons, some 23 
percent higher than the previous year.  
 
Conclusions  
 
It was somewhat inescapable that addressing the food insecurity threatening untold thousands of 
Angolan civilians would be at the core of OFDA interventions over the past four years.  People 
were hungry and had to be fed.  Working through the UN and NGO partners, OFDA moved 
expeditiously to make sure that the emergency food assistance commodities coming from FFP 
and WFP were delivered and distributed where most urgently needed   WFP air serve operations 
supported by OFDA were critical in this regard, as were the overall OCHA operations.  When 
the information system underpinning food distribution decisions proved inadequate, OFDA 
supported WFP in the establishment of the VAM mechanism.  Given the enormous barriers 
presented by the fighting and the inaccessibility of vast regions of the country, the emergency 
food distribution system was notably efficient and OFDA has to be given considerable credit for 
this achievement. 
 

                                                 
7 FAO/WFP analysis of July 2003. 
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Evaluation team members were impressed at the emphasis on restoring food production and 
returning people to productive work in the agricultural sector taken at an early juncture by 
OFDA.  Most impressive was the seed multiplication initiative witnessed in Huamo province, a 
key component of the larger seed and tool distribution efforts funded by OFDA. 
 
The team does note that the initial investments made by OFDA in the seed and tools distribution 
effort implemented by the FAO provided relatively little return.  OFDA funded FAO’s purchase 
of seeds and tools although the UN agency displayed inadequate regard for the transportation of 
the commodities or for the technical assistance inputs required for them to have maximum 
impact.  The FAO effort pales in comparison to the later WV program and OFDA could have 
been more exacting in demanding a comprehensive approach in the earlier initiative. 
 
During the war itself and during the chaos of 2002, Angola faced an enormous food security 
crisis.  OFDA made multiple intelligent interventions to counter the imminent threat of 
widespread starvation and to address the restoration of the agricultural sector in the country.  
Food security is increasing in Angola and OFDA interventions contributed to that breakthrough. 
 
D. OFDA and Protection Issues 
 
Backgound 
 
In 2001, over 1.2 million internally displaced persons were registered in Angola, the majority 
women and children.  By the end of the war, almost 4 million Angolans had been internally 
displaced, forced to flee their homes by the fighting and destruction.  Many had been subjected 
to gross violations of their human rights—looting, physical and sexual assaults and often forced 
recruitment into armed forces.  Violation of human rights stemming from lack of social 
protection was a particularly critical issue in new resettlement areas and locations receiving large 
numbers of returnees.  Problems associated with sexual abuse/harassment of women in IDP 
camps or transit centers, lack of civil registration, and the socio-economic difficulties faced by 
children separated from their families became a significant concern for both the international 
community and local authorities.   
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OFDA, in collaboration with OCHA and 
other UN agencies, worked with the 
government to adopt into Angolan law the 
Norms for the Resettlement of Displaced 
Persons legislation establishing minimal 
standards for the treatment of returnees and 
IDPs aimed to protect former combatants and 
other individuals against abuses of their 
rights as citizens.  This move was seen as a 
first step in ensuring basic rights for the 
displaced families.  While the GRA adopted 
these standards, there continued to be 
considerable difficulty in implementation, as 
remains the case today.     
                                                                                                            Evaluation team meets with UNITA ex-combatant in Lunda Village, Malange.  

Seed Multiplication.  A component of OFDA’s food security enhancement strategy of particular interest to the evaluation 
team members proved to be the seed multiplication initiative pursued in Angola’s Plan Alto by World Vision.  Seed 
multiplication is a core element in the larger approach to sustainable rural development in the Plan Alto described in a 
WV document found in Annex E of this report.  The seed multiplication initiative has several thrusts: 
 
q An improvement in agricultural production and productivity through increased crop yields realized via the use 

of fertilizer, improved crop varieties and production technologies.  This improvement is directly linked to 
restoration of the functionality of the agricultural research station system in the Plan Alto left in tatters by the 
war. 

q Diversification of farming systems for high value production, largely through a rapid multiplication of improved 
and adapted crop varieties such as potatoes, fruits and non-perishable vegetables. 

q Stronger linkages between producers and markets through a strengthening of farmer associations, training 
programs, market information systems and improved storage techniques. 

q Decentralized community-based credit schemes, input-supplier credit mechanisms and linkages to formal banks.
q Rehabilitation of roadways linking farmers to markets. 

 
The multiplication of crop seeds and the infusion of the private sector purveyors of the improved varieties are at the core 
of the initiative.  Essential to the effort is the reinvigoration of the agricultural research facilities including the Estacão 
Experimental da Chianga station outside Huambo visited by the evaluation team.  Restoring these field stations is 
required for achieving ongoing improvements in production and productivity via research and extension services and 
lessening dependence on research done in Zambia or Zimbabwe. 
 
The approach of WV in the effort is to enhance the capacity and legitimacy of farmer associations by increasing their 
human capacity.  This focuses on building extension networks, training centers, radio programs centering on extension 
and marketing messages, and mobile video shows featuring training curriculum.  Participation of women and young 
people will be encouraged. 
 
The initiative will be centered along the major transport corridors of Huambo province and adjacent areas in Hula, Bié, 
Benguela and Kwanza Sul.  A key to sustainability will be development of private sector linkages for the ongoing 
introduction of hybrid varieties of maize and vegetable seeds as well as to private sector fertilizer suppliers. On-farm 
trials will help codify biological and economic response to various fertilizers used on major crops on a range of soil types 
in various seasons. 
 
Credit guarantees provided by WV will facilitate access to credit by smallholder farmers and training programs will 
incorporate provision of micro-finance to encourage entrepreneurial initiatives and agricultural trading connections. 
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OFDA grants through the ERF mechanism at OCHA were used to fund activities that attempted 
to mitigate the violation of human rights and to promote social protection throughout the 
country.  In partnership with the Ministry of Justice, UNICEF, UNDP, the UN Office for Human 
Rights and various international NGOs over the past four years, OCHA played an ongoing role 
in coordinating activities related to protection of both IDPs and returnees.  ERF grants supported 
several activities for registration of returnees and IDPs, facilitating their access to government 
services and recognition as Angolan citizens.  ERF also provided funds to demining 
organizations—such as Mines Advisory Group (MAG), Norwegian People’s Aid (NPA) and 
Halo Trust—working in different provinces across the country.  In addition, ERF supported mine 
awareness campaigns to reduce the threat of landmines to people returning to newly accessible 
areas.  
 
OFDA’s support for UNSECOORD (the UN Security Coordinator) security and liaison officers 
funds one of the more critical components of the demining operation   in Angola, with 
UNSECOORD being the most critical link in the overall effort.  These officers have taken on 
responsibility for coordinating demining operations, not only with demining NGOs but with the 
GRA, UNITA and the Angolan Armed Forces (FAA). 
 
The GRA civilian demining agency, National Institute for the Removal of Obstacles and 
Explosive Ordnance (INAROEE), does not interact with either UNITA or FAA.  UNSECOORD 
bridges the gap, collecting vital information from all parties on the location of mines, then 
disseminating guidance on mapping, demarcating and demining priorities and coordinating field 
activities with UN agencies and demining NGOs.   
 
Without an addressing of the landmine infestation, the provision of humanitarian assistance and 
ability to reach literally hundreds of communities would have been significantly reduced.  The 
issue will hinder development efforts in Angola for years to come.       

 
Analysis and Conclusions  
 
The evaluation team saw that while OFDA’s role in the protection sector is relatively limited, its 
interventions have been well targeted, funding principal and essential activities.  The adoption of 
the Norms for the Resettlement of Displaced Persons law and activities to expand access to the 
vulnerable directly benefit both the weary population making its way back home and those 
struggling to open up agricultural land.  Facilitating demining obviously allows the humanitarian 
community to reach more areas by minimizing risk for relief workers.    
            
 

While the evaluation team recognized that some minimal progress in addressing human rights 
and protection issues has been achieved in Angola, the GRA, national and international 
organizations face considerable challenges in protecting the rights of IDPs and refugees as they 
return to areas of origin.  Much remains to be done to improve the human rights situation and 
boost social protection of the most vulnerable groups, especially the UNITA ex-combatants and 
returnees.  
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E. OFDA and Capacity Building 
 
Background 
 
Humanitarian relief and recovery projects in Angola have 
essentially been implemented by international NGOs and 
UN agencies.  A small number of local NGOs have 
worked in collaboration with international counterparts 
and the government has played a marginal role in some 
sectors, but the core effort has been orchestrated by 
external players.  The reality is that indigenous NGOs have 
extremely limited capacity and resources as would be 
expected in a country where civil society is only now 
beginning to evolve as a potential counter to authoritarian 
governance.  Governmental agencies are similarly bereft of capacity given historical factors, the 
three decade focus on the war and the limited sense of responsibility in this area demonstrated by 
the political leadership.  A goal of OFDA has been to begin to develop the capacity of local 
entities to respond to humanitarian requirements.  Funding has been modest and expectations 
limited, but there has been an effort to nudge local players into more substantive roles. 
 
Analysis and Conclusions 
 
From the beginning, OFDA sought ways to engage indigenous NGOs and government agencies 
as players in the humanitarian assistance arena.  The dearth of NGOs and the lack of capacity 
found in both the non-governmental sector and government effectively thwarted that goal and at 
least potentially undermined the sustainability of many of the efforts being made.  The lack of 
managerial and fiscal accountability prevalent in local NGOs served to exclude them as serious 
partners of the international relief agencies.  Support for the development of the NGO sector in 
Angola came into focus as a goal if not priority for OFDA which supported at least one initiative 
aimed at positioning local NGOs to become implementing partners with international NGOs 
counterparts. 
 
OFDA engaged Catholic Relief Services to implement a capacity building program for local 
NGOs and government counterparts such as MINARS and UTACH.8 Through this effort, private 
and public sector organization personnel participate in training sessions carried out in several 
vulnerable provinces.  The Emergency Preparedness and Response Training program has a 
practicum component that allows local NGOs to undertake development activities under the 
tutelage of an implementing international entity—a step vital for creating local partners who will 
have the ability to liaise and cooperate with the international community and achieve credibility 
with government officials.   
 
International NGO observers are optimistic over the potential of local NGOs to eventually design 
and manage their own activities.  One OFDA implementing partner staff member maintains that 

                                                 
8 MINARSis the Ministério da Assistência e Reinserção Social (Ministry of Assistance and Social Reintegration 
while UTCAH is the Unidade Técnica de Coordenção da Ajudas Humanitárias (Technical Unit for the 
Coordination of Humanitarian Assistance) 

 

“Local NGOs could not get 
involved due to political and 
logistical limitations.  Now they 
want to participate but need 
support to develop strategy and 
capacity.”  
Forum of Angolan Non-
government Associations 
Representative  
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“we have the ability and think we can build and train such partners, but it is very difficult and it 
is taking much longer and we will continue to need donor support.” 
 
This nascent effort is in its second stage and has the potential for further development during the 
transition from an emergency to a development focus.  OFDA’s forward thinking on this issue 
could be used strategically by the USAID Mission’s program to enhance and vitalize the just 
emerging civil society in Angola.  The potential anchoring the FEWS-NET operation within the 
Ministry of Agriculture is a parallel effort at capacity building at the governmental level that also 
provides precedent. 
 
PART THREE: OFDA COORDINATION WITH KEY PLAYERS 
 
I. OFDA COORDINATION WITH OCHA 
 
Background 
 
OCHA is the acronym for Office for the Coordination of Humanitarian Affairs of the United 
Nations.  In Angola, OCHA played a decidedly unique leadership role that kept its profile high, 
its staff in the center of critical humanitarian operations over the past four years.  As coordinator 
of the UN agencies engaged in relief operations in the country and frequent negotiator with the 
Government of Angola on operational strategies, prioritization and modalities, OCHA by 
necessity became a major entity with which OFDA interacted and coordinated humanitarian 
assistance strategies and interventions.  Given the central role OCHA assumed, the outcome of 
that coordination was vital to the ability of OFDA to achieve its own goals in the country. 
 
OFDA’s support of the Emergency Relief Fund (ERF) was a key factor in allowing OCHA to 
function as a rapid funding mechanism for humanitarian relief activities.  OFDA provided a total 
of $3.5 million during 2001 and 2002 to the ERF.  By 2002, OFDA’s share of total donor 
contributions to the ERF budget had grown to 41 percent—up from 17 percent in 2001.  This 
increase reflected both ongoing need and strategic opportunities and requirements afforded by 
the peace agreements of 2002.   

 
Through the ERF, OCHA was able to disburse funds to various NGOs addressing diverse needs.  
OCHA’s project approval process had shortened to an impressive six weeks during this period—
a critical factor in light of rapidly shifting needs.  “The quick release of funds minimized 
response time,” one NGO official remarked.  ERF’s approach also reflected program flexibility 
which enabled NGOs to address altered circumstances and move to new areas and sectors as 
required.  “The flexibility of the funding helped responsiveness,” continued the same official, 
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noting the ability of NGOs to quickly reach newly accessible areas.  During 2001, the ERF 
funded fifty-five projects implemented by thirty-one organizations; in 2002, some sixty-six 
projects undertaken by thirty-six organizations were supported.   
 
The staff assembled by OCHA in Angola is among the largest it has ever fielded.  The need to 
maintain such an expanded staff was reflective of both the vast territory in play and the 
multiplicity of functions at both the Luanda and the provincial levels which rested with the UN 
given the dearth of governmental capacity and engagement.  OCHA staff played a central role in 
collecting, analyzing and distributing information to donor and NGO decision-makers.  The use 
of international staff was one of the factors that enabled OCHA to assume a strong position when 
negotiating with the government as their expatriate status largely shielded the staff from the 
pressures and duress that national employees periodically faced.  
 
For the bulk of the period in question, the OCHA 
operations in Angola were under the leadership of Lise 
Grande—an individual of apparently notable skill and 
fortitude.  One of the contributions made by Ms. Grande 
was providing shared, time sensitive analyses of needs 
assessments that facilitated the marshalling of resources 
and a consensus on priorities for relief activities. 
 
In Angola, OCHA facilitated the process that allowed NGOs to launch relief operations in 
formerly restricted zones through negotiations with the government that allowed access to the 
transient areas and eventually resettlement zones.  The coordinating role played by OCHA was 
respected by implementing NGOs and agreements reached on the geographic divisions and 
assignments among them across the country were sustained.  Representatives of OFDA’s 
partnering NGOs in Angola recognized OCHA’s capabilities in identifying essential relief 
interventions.  “OCHA provided good guidance about prioritization,” a senior NGO official 
offered. 
 
According to one OCHA representative, implementation of the humanitarian relief effort and its 
coordination were buoyed by their approach to dealing with the NGO community.  OCHA 
worked with NGOs “as strategic partners, not just implementing partners.”  Working in this 
mode, OCHA was able to mobilize funding and implementing capacity around common 
objectives.  “By following OCHA guidelines but adapting the guidelines to the context, our 
focused and dedicated staff all worked to support the success of this mission in becoming one of 
the most effective OCHA operations around the world,” a senior OCHA official offered.   
 
Analysis and Conclusions 
 
It is the evaluation’s team finding that OFDA’s ongoing and smooth coordination of effort and 
resources with OCHA was a significant factor in its own overall highly successful record in 
Angola.  OCHA clearly benefited from two critical factors in the country—the skills and 
determination of Lise Grande and the practicalities offered by the ERF—and OFDA skillfully 
exploited both.  Through the steadily increasing funding routed through the ERF, OFDA allowed 
OCHA to not merely be a coordinating agency, but a relevant implementer of key projects.  
Through the ERF, OCHA was able to guide and coordinate the multitude of NGOs critical to the 

“The role of OCHA was critical 
to the coordination and our 
ability to work quickly in the 
field.”  
NGO Representative  
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relief operations as well as the activities of UN agencies.  OFDA helped enabled OCHA become 
an effective coordinator of the overall effort by: 
 
q Making it a strong voice in consultations with the government. 
 
q Providing the organization heft in dealing with the disparate grouping of UN agencies active 

in the operations. 
 
q Underscoring its credibility with NGOs by making it a relevant and efficient funder of key 

projects in diverse areas.  
 
OFDA helped give OCHA the legitimacy required for it to be an effective coordinator of 
operations.  By providing shared analyses of the needs assessment and priorities for humanitarian 
relief, OCHA was able to facilitate the process of leveraging the resources of the donor 
community.  As a key participant in this process, OFDA, in turn, was better able to allocate its 
resources among key sectors and programs.  The role of OCHA was central to the success of 
humanitarian relief efforts in Angola over the last four years.  It played an effective role as 
overall coordinator and liaison between the government, UN agencies, international NGOs and 
bilateral donors.    
 
II. OFDA COORDINATION WITH IMPLEMENTING PARTNERS  
 
Background 
 
 OFDA selected implementing partners that 
demonstrated advanced organizational capacity to 
work in their respective sectors, Oxfam for water and 
sanitation projects, Concern for therapeutic feeding 
and CRS for capacity building, for example.  According to the USAID Mission Director, 
“OFDA’s capacity to select implementing partners with strong positive track record is key to the 
success of the program.”  The implementing partners predominantly adopted a community-
directed and oriented approach.  They worked in collaboration with local government agencies 
when possible as well as with local traditional leadership at the community level.   
 
Over the four year period from 2000 to 2003, OFDA worked 
with over fourteen international NGOs and five UN agencies.  
During the critical period of peace negotiations, OFDA 
worked with and coordinated the delivery of vital non-food 
items with at least eight organizations.   Over a four year 
period, OFDA coordinated over fifty-three activities in twelve 
sectors.9   
 

                                                 
9 OFDA was involved in health, nutrition, food security and agriculture, water and sanitation, capacity building, 
non-food item distribution, coordination, security, protection, information management, logistics and transportation.  

“OFDA gave us the flexibility 
to change our work in the field 
to meet new needs, especially 
at the time when things were 
changing quickly after the 
peace.”  
 OFDA implementing partner 

“OFDA is a strategic partner and not 
just a funding agency.”  
OFDA implementing partner 
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Analysis and Conclusions 
 
OFDA repeatedly demonstrated willingness to work on behalf of its partners, running 
interference with UN agencies and the government to facilitate their work.  This effort is 
recognized by the implementing partners, whose officials also praise OFDA staff members for 
“being supportive and open to discussion and dialogue to develop strategies and plans to most 
effectively meet needs.”  
 
Flexibility on the part of OFDA in reallocating funds within project agreements to respond 
immediately to fast changing needs during the emergency maximized the impact of operations.  
This stance meant that OFDA was engaged on a continual basis with its implementing partners 
during critical times over the last four years, its staff thus well informed and prepared to make 
quick decisions and adjustments. 
 
OFDA worked strategically with its partners to deliver the goods and services needed to respond 
to the complex emergency.  OFDA’s EDRC refers to partners as “strategic and thinking partner” 
who were also responsive to the dire needs on the ground as they “voluntarily suspended 
activities when they deemed them no longer necessary.”   
 
Establishing effective two way communication between the EDRC and representatives of the 
implementing partners enabled OFDA to quickly respond to NGO requests and accelerate the 
funding process as necessary.  More critically, this dynamic interactive partnership between 
OFDA and the implementing agencies allowed OFDA to take various measures that would 
ensure appropriate funding levels and implementation plans to be carried out in direct response 
to the changing circumstances.  OFDA could extend or shorten the period of funding to allow the 
partners to more adequately respond to the needs of those most adversely affected by war and 
others who were commencing the resettlement process.  In collaboration with the EDRC, OFDA 
partners such as CRS, Goal, Oxfam and IMC, developed a plan to compress funding allocated 
over a twelve month period and expend resources over a nine month period so that they could 
more adequately respond to the new pressing needs of the most vulnerable.   
 
In an effort to avoid duplication within a complex range of activities, OFDA encouraged and 
supported its partners to cooperate with OCHA.  OFDA provided resources that enabled all 
parties involved to most effectively and efficiently meet rapidly changing needs.  OFDA and its 
partners actively participated in OCHA’s strategy sessions and contributed to the consolidated 
appeal process.  By participating in the OCHA’s weekly meeting, OFDA and its implementing 
partners were able to discern program priorities and coordinate efforts to avoid duplication and 
build on comparative strengths and expertise in the field.  
 
The evaluation team noted the rapport and solid communication between OFDA and its 
implementing partners and the high degree of common articulation of need, strategy and 
approach.  It seems clear that OFDA’s skilled coordination of activities undertaken by its many 
implementing partners contributed to the achievements realized throughout the last four years in 
responding to the complex emergency faced in Angola. 
 
The evaluation team concluded that OFDA was demonstrably successful at selecting the 
appropriate implementing partners, matching funding to the partners’ comparative advantage and 
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areas of strength, avoiding duplication and ensuring adequate geographic and sectoral coverage 
through its strong partnerships and coordination with NGOs and UN agencies.  
 
III. OFDA MANAGEMENT AND COORDINATION WITH USAID/ANGOLA  
 
Background 
 
In Angola, as elsewhere, OFDA operations were managed and controlled from 
USAID/Washington; they were seen as and were in fact distinct from the USAID Mission’s 
portfolio of development assistance projects.  There was nothing unusual about this separation, 
given the presumed temporary requirement for emergency relief assistance.  (The disaster in 
Angola was of course hardly short-term in nature.)  Nonetheless, an ongoing humanitarian effort 
that required an expenditure of well over $800 million from FY 1990 through FY 2003, 
including more than $54 million provided through OFDA grants and contracts from FY 2000 
through FY 2003 alone, clearly had management and coordination implications involving the 
Mission and the U.S. Embassy in Luanda.   
 
During the initial phase of operations in the FY 2000-FY 2003 period, OFDA relied on the 
deployment of assessment teams to Angola whose tasks included structuring grant agreements 
with various UN agencies and NGOs to implement relief activities.  In late 2000, the first in-
country OFDA information officer was posted; that position evolved into the Emergency 
Disaster Relief Coordinator position relied upon by OFDA during the elevated level of 
operations following the cease fire agreements of early 2002 through the present.  The EDRC 
reported to and worked directly with an Angolan desk officer based in the Washington offices of 
OFDA.  Approval for all interventions rested with OFDA/Washington. 
 
The initial posting of an OFDA officer in the field did not equate with any perceptible integration 
of approaches with the USAID Mission.  The Mission Director in the 2000-2001 era reportedly 
did not regard OFDA programming as directly relevant to the Mission’s portfolio and 
correspondingly did not facilitate the disaster information officer’s direct contact with other 
donors, the embassy, the United Nations.  The American Ambassador then (and later, as 
witnessed by the evaluation team) did however evidence commitment to the humanitarian 
assistance operations and sought out the OFDA representative’s information, analysis and 
guidance. 
 
The dynamics of the relationship altered considerably in October 2001 when a new Mission 
Director arrived in Luanda and immediately asked, “Why isn’t nearly $9 million in emergency 
funding included in the Mission Strategy Statement?”  With that, the OFDA EDRC incumbent 
became more closely involved in Mission decision-making processes, representing the 
humanitarian assistance perspective with ongoing support from the Mission leadership. 
 
One element that may have contributed to the appreciation in status of the OFDA representative 
was the informal undertaking of tasks by the then incumbent staff member to assist in the 
targeting and delivery of emergency food commodities.  Given the lack of an in-country FFP 
officer, the OFDA representative essentially covered FFP and WFP programming matters on a 
day-to-day basis—with support via FFP/Washington and periodic visits to the field by FFP 
officers.  The quasi-official role played by the OFDA representative both widened access to 
WFP officials and absorbed management duties otherwise left to Mission staff. 
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As relief operations intensified and broadened with the events of 2002, the connections between 
OFDA in Luanda and the USAID Mission and the embassy strengthened.  Today, the Mission 
Director and the Ambassador speak clearly and persuasively on the central importance of OFDA 
programming to their own agendas.  The Mission Director stated to the evaluation team:  “OFDA 
is the Mission here.”  His words implied not that the Mission had a singular focus, but that he 
perceived no strategic separation of relief and development activities. 
 
Analysis and Conclusions  
 
The evaluation team could of course obtain only a limited perspective on the dynamics that 
surrounded the interactions between OFDA and the USAID Mission in Angola over the past four 
years.  The impression gained is that the relationship altered over time as different individuals 
filled the relevant key positions and as circumstances on the ground changed.  What was clear 
was the strong rapport existing today between the EDRC and the Mission Director, the 
Ambassador and other senior officials at USAID and the embassy.  Consultations with the 
Ambassador and political officers both in Luanda and Washington paint a highly positive view 
and appreciation of the ongoing role played by OFDA in Angola.  That OFDA substantially 
contributed to the central goal of keeping the peace accords of 2002 on track was the undiluted 
message delivered by all interviewed.  Respect for and reliance on the current and previous 
EDRC was obvious in those consultations.  The efficient and timely delivery of critical inputs by 
OFDA and its sound judgment in selecting and skills in coordinating multiple program 
implementing partners were consistently praised.   
 
The evaluators note that the internal management of the operations in Angola did not follow a 
readily apparent strategy.  Given the size and complexity and long time frame of operations, it 
seems that responsibility for the Angolan portfolio shifted somewhat frequently between 
different desk officers in Washington10and that the establishment of permanent in-country 
presence was somewhat late in coming.  A case could be made that OFDA/Washington should 
have encouraged more direct support for operations in-country on the part of FFP. 
 
That said, the program worked and worked quite well in the view of the evaluation team.  During 
the tumultuous months in the spring of 2002, OFDA was the most effective player in the 
humanitarian sphere.  People were reached with vital assistance, adherence to the peace accords 
was consolidated through OFDA’s quick actions, the worst scenarios for massive starvation and 
chaos were avoided.  A contributing element to this was OFDA’s skill in putting effective people 
in the field—via temporary missions and permanent placements—and in choosing and well-
coordinating implementing partners. 
 
The increased harmony between OFDA and USAID/Angola strategies over the past two years 
has yielded at least the potential of some capturing of the foundations laid by OFDA projects to 
boost the impact of Mission-funded development activities.  This is especially the case in the 
agricultural sector. 
 
The evaluation team is cognizant of the natural tension between OFDA representatives in the 
field and host USAID Missions.  The OFDA representative has to avoid the danger of mission 

                                                 
10 The turnover of desk officers during 2002 and 2003 reflects the demands placed on OFDA by operations in 
Afghanistan and Iraq and is not unique to the Angolan program. 
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creep—allowing an emergency program to become a mere extension of the Mission’s portfolio 
and submitting to micro-management by Mission or embassy officials—while still striving to 
craft a well coordinated effort and contributing to sustainable development in the affected 
country.  In Angola, that balance was well struck.  OFDA’s focus on the immediate dangers and 
needs presented by the emergency situation was maintained while its operations complemented 
the political and developmental goals of the U.S. Government in Angola. 
 
OFDA maintained its focus on priority requirements in Angola throughout the four year period.  
Through a lean and efficient deployment of staff members from Washington and the 
establishment of a permanent on-the-ground presence, OFDA was able to coordinate a large and 
complex portfolio of activities with a multitude of players.  Relations with the USAID Mission 
and the U.S. Embassy grew in strength and mutual support.  Ongoing communication and 
consultations with implementing partners in the field and with UN and donor government 
officials in Luanda allowed OFDA to be consistently abreast with key developments affecting 
the vulnerable population.  OFDA delivered well conceived and efficiently implemented 
interventions.  The high element of sustainability found in many of those interventions is 
somewhat surprising. 
 
The evaluation team is unanimous in concluding that whatever shortfalls in the management and 
coordination of the OFDA program might be cited, the overall record is one of impressive 
achievement.  High impact interventions stemming from coherent strategies were delivered with 
notable efficiency.   
 
PART FOUR: CONCLUSIONS 
 
The evaluation resulted in several conclusions specific to particular components of OFDA 
initiated or supported interventions in Angola over the past four years; these conclusions with 
supporting analysis are offered in the two sections of the report immediately preceding this 
concluding chapter and need not be repeated here.  Following are a number of fundamental 
conclusions reached by the team that speak somewhat more broadly of the OFDA humanitarian 
assistance program in the country and conform to a big picture approach to the evaluation.  
Major findings include: 
 
q The overall legacy of OFDA’s engagement in Angola is a highly positive one.  There is 

considerable evidence that OFDA had significant impact in alleviating the horrendous 
suffering of the many hundreds of thousands of Angolans impacted by civil war over the 
past three decades.  U.S. Government humanitarian assistance efforts in general and OFDA-
initiated or funded activities in particular resulted in the saving of many lives otherwise 
likely to have been lost.  Interventions undertaken by OFDA were, with only minor 
exceptions, valid and appropriate and displayed an intelligent deployment of resources and 
strategic understanding of what was possible and what was critical.  

 
q OFDA displayed impressive skill and flexibility in meeting the ever-shifting humanitarian 

requirements in the country as war flared and receded, lines of control altered, access 
expanded or contracted.  Most impressive was the way in which OFDA changed its focus in 
the aftermath of the Savimbi death and the de facto end of the long war. 
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q There is reason to believe that the rapid deployment of resources and delivery of essential 
commodities by OFDA in the critical months following the April 2002 cease fire served to 
keep the fragile peace process on track and helped avert a potential plunge into general 
anarchy across the country.  OFDA’s actions clearly signaled to UNITA combatants that 
they had a stake in making the peace process work.  OFDA proved to be a major asset in the 
pursuit of U.S. Government foreign policy objectives in Angola in general, but perhaps most 
importantly in these critical months. 

 
q OFDA wisely chose its implementing partners in Angola, both NGOs and UN agencies.  It 

worked collaboratively with partners on establishing objectives and priorities and then gave 
them ample operational flexibility to respond to shifting needs and opportunities.  When 
partners proved less than impressive in implementing programs–UNICEF is a prime 
example–OFDA moved on to more productive options.  It kept a relatively large number of 
implementing partners well informed and well coordinated.  There was little unnecessary 
duplication of effort between the partners that distracted from the delivery of essential 
services to those in need.  

 
q OFDA and the USAID Mission in Angola overcame earlier diversions of purpose and 

orientation to form a more cohesive joint approach that has served the humanitarian agenda 
well over the past two years and that is working well now as OFDA’s exit from Angola 
nears.  OFDA officials were clearly seen as strong and important collaborators by the 
American Embassy in Luanda as it scrambled to secure the peace accords of 2002. 

 
q The coherence realized in the latter phase of operations could likely have been achieved at 

an earlier point if OFDA had posted an EDRC in the country when circumstances outlined 
such a need–at least one year earlier than the late 2000 posting of the first EDRC.  Even 
after the position was established, the incumbent initially worked quite separately from the 
USAID Mission with disaster relief funding not regarded as directly relevant to the 
Mission’s portfolio.  That separation was effectively bridged with the appointment of a new 
Mission Director in October 2001.   

 
q OFDA was well-served by the personnel choices it made in fielding staff to Angola.  The 

significant results realized in the country were clearly facilitated by the facile work of 
skilled individuals able to respond to altering circumstances, deliver resources in an 
impressively short time frame and coordinate a wide portfolio of both programs and 
program managers.  Equally important, the EDRCs assigned to Angola by OFDA have 
comprehended the advantages of enabling other actors to achieve priority goals; the support 
channeled to OCHA and WFP at the right junctures are prime examples of leveraging 
OFDA investments to expand the reach of the overall humanitarian assistance operation. 
OCHA’s leadership during this period was key to its credibility and effectiveness.  
Reinforcing the credibility of OCHA in particular proved to be a move with multiple 
positive benefits–benefits perhaps not readily predictable given the success of OCHA 
operations in other locations.  OFDA’s enabling role and the leadership it exerted have 
earned it the seemingly genuine gratitude of the donor community in the country. 

 
q The skills, commitment and determination of the OFDA EDRCs posted to Angola are subtly 

evident in the way they were effectively (though never officially) tasked to serve as liaison 
officers with the WFP and Angolan government on food commodity deliveries given the 
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lack of a permanent FFP representative in the country.  OFDA’s representatives accepted the 
challenge and in the process effectively forged beneficial working relationships with WFP 
staff. 

 
q The evaluation team notes the good fortune of OFDA in having skilled and motivated staff 

members engaged in their Angola operations both in the field and in Washington in light of 
the fact there seems to have been scant structure or philosophy guiding the internal 
management of its operations there.  The slowness in dispatching an EDRC to the field, the 
initial disconnect between the OFDA program and the USAID Mission portfolio, and the 
lack of dependable liaison with FFP do not collectively paint a picture of a strong 
managerial structure.  Yet, things worked.  This has to be largely attributed to having the 
right people in place at the right time. 

 
q With some minor though legitimate exceptions, there is little evidence that OFDA 

operations in Angola have served to strengthen the capacity of central or regional 
governmental entities to design or implement emergency response efforts of any sort.  This 
shortfall, however, is more a reflection of the overall lack of engagement on this front (and 
related ones) by the GRA.  The government has proven to be a most reluctant partner on the 
entire response to the humanitarian crisis faced by the people of the country.  There is little 
political will apparent on the part of government to become engaged and the capacity within 
relevant ministries is so nominal as to leave them marginal players.  If affiliating the FEWS-
NET operation with the Ministry of Agriculture is successful, OFDA at least will have one 
solid accomplishment in this area. 

 
q OFDA has implementing partners such as CRS and OCHA that are engaging regional and 

local government officials and indigenous NGO representatives in basic capacity building 
activities.  Despite the somewhat universal goal of building local capacity to deal with 
humanitarian assistance operations, the situation in Angola has hardly been conducive for 
such activities and the evaluation team finds little fault with OFDA’s modest record of 
achievement in this area. 

 
q Overall the evaluation team considers OFDA’s inputs to have been highly appropriate to the 

needs of the populations.  Interventions both met immediate needs and laid a foundation for 
attacking endemic poverty and food insecurity and generally sustainable development.  The 
provision of non-food items to those in IDP camps helped save lives, prevent disease, keep 
families together and give people some sense of normalcy.  The evaluation team is notably 
impressed with the strong element of sustainability evident in a number of OFDA 
interventions in Angola.  To a degree not frequently witnessed, there has been an emphasis 
on getting people back to their livelihoods in OFDA’s relief programs in Angola.  The 
benefits of the water and sanitation projects examined by the evaluation team in numerous 
remote villages will clearly multiply throughout the coming years.  The support of mine 
field identification and demarcation efforts through UNSECOORD, essential for the 
protection of both returnees and relief workers, is of course a requirement for getting people 
out of camps and back to their areas of origin, but will also serve to open up large tracks of 
the country to development.  Perhaps the most compelling example is the seed 
multiplication program in Huambo province funded by OFDA.  This effort, profiled 
elsewhere in this report, is somewhat of a textbook example of an initiative that covers the 
relief-to-development arc so often sought but seldom delivered.  This achievement is 
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underscored by the unprecedented support given the program by the ChevronTexaco 
Corporation.   OFDA can be proud of the foundations for the future development of the 
country they have afforded in Angola. 
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ANNEX A:  CONTACT LIST 
 
The following names form a partial listing of interviews undertaken by the evaluation team.  
Several additional contacts are impossible due to translation and logistical complications.  The 
team made numerous visits to villages and camps, to observe living conditions for IDPs, 
returnees and ex-combatants; the identity of those individuals is not certain in all cases.   
 
The list is organized by alphabetical order.   
 
United States Agency for International 
Development 
 
Robert Barton  
Angola Desk Officer 
OFDA/Washington, D.C. 
 
Cathy Bowes 
Development Officer 
USAID/Angola 
 
Jeff Bryan   
Former Angola Desk Officer 
OFDA/Washington, D.C.  
 
Gilbert Collins  
Evaluation and Planning Team Leadert 
OFDA/Washington, D.C.  
 
James Conway 
Emergency Disaster Relief Coordinator   
OFDA/Angola 
 
Christopher Dell   
U.S. Ambassador to Angola 
Luanda 
 
Heather Evans 
Former Emergency Disaster Relief 
Coordinator   
OFDA/Angola 
 
Robert G. Hellyer  
Mission Director 
USAID/Angola 
  
 
 

Sureka Khandagle  
Regional Coordinator for Southern, Western  
 Africa 
OFDA/Washington, D.C. 
  
Christopher Pratt  
Angola Desk Officer 
OFDA/Washington, D.C.  
  
Gail M. Spence    
Program Officer 
USAID/Angola 
 
United States Department of State 
 
William M. Ayala  
Economic Officer 
Luanda 
 
Bryan Hunt  
Angola Desk Officer 
Washington, D.C. 
 
William G. Muntean, III  
Political/Economic Officer 
Luanda 
 
Government of Angola 
 
Alfonso Pedro Canga  
Director 
Institute of Agricultural Development 
Ministry of Agriculture and Rural 
Development 
 
Cristovao Domingos Da Cunra  
Provincial Governor 
Malange 
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Jose Vieira Dias Van Dunem  
Vice Minister 
Ministry of Health  
 
Adolfo Elias Gomez  
Director 
Provincial Water Authority-Huambo  
 
Leonel Gomes 
Secretary, Social Infrastructure 
UNITA  
 
Gilberto Buta Lutucuta  
Minister 
Ministry of Agriculture and Rural 
Development 
 
Non-Government Organizations 
 
Raquel Aurelio  
Health Director 
Concern  
 
Nicole Balliette 
Catholic Relief Services 
  
Robert van den Berg  
Country Director 
Concern  
   
Werner van der Berg 
UN Security Officer for Angola 
UNSECOORD 
 
Scott Campbell 
Country Representative 
Catholic Relief Services 
 
Justin Cuckow 
County Representative 
Goal 
 
Francis Eduardo 
Catholic Relief Services  
 
Juan Fernandes  
Agriculture Coordinator 
Africare 

Carlos Figueiredo 
Country Program Manager 
Development Workshop 
  
Paulo Filipe  
Representative 
Famine Early Warning System 
 
Fernando Garcia-Lahiguera  
Chief of Mission 
Action Against Hunger  
  
Susan Lillicrap 
Goal 
 
Kevin G Lowther  
Regional Director, Southern Africa Region 
Africare 
Washington, D.C.  
 
Arne Oygard   
Resident Representative 
Norwegian People’s Aid - Angola  
  
Jose Muhangueno  
Administrator 
Vietnam Veterans of America Foundation 
Luena  
 
Prasant Naik  
Chief of Operations  
Oxfam  
 
David Neff   
Operations Director-Africa 
Save the Children  
 
Samson T. Ngonyani   
Country Representative 
Africare 
 
Filomena Nogueira  
CLUSA 
 
Alice Otiatio 
Country Director 
International Medical Corps  
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Landu Paulo  
President   
Forum of Angolan Non-government 
Associations 
Estevao Rodrigues 
CLUSA 
 
Douglas Steinberg 
Country Representative  
CARE 
 
Andrea Wahl 
International Medical Corp 
 
Jonathan White 
Director of Operations 
World Vision International   
 
Peita Wiesa  
Health Coordinator 
Africare  
  
John Yale  
Country Director 
World Vision International  
 
Douglas Steinberg  
Country Director 
CARE  
 
United Nations Agencies  
 
Francisco Rogue Castro  
Director 
World Food Programme 
 
Paola Carosi  
Senior Field Coordinator 
Office of Coordination for Humanitarian 
Affairs  
  
Jean-Francois Dontaine  
Assistant Emergency Coordinator 
Food and Agriculture Organization of the 
United Nations 
 
 
 

Frederic Fettweis  
Food Security Coordinator  
Food and Agriculture Organization  
 
Marco Giovannoni   
Coordinator of Emergency Projects 
Food and Agriculture Organization of the 
United Nations 
 
Oscar Sarroca 
Deputy Country Director 
World Food Programme  
 
Iain McDonald  
World Food Programme  
 
International/Bilateral Donors  
 
Sean Bradley 
World Bank 
Washington, D.C 
 
Maria Olsen 
European Commission Humanitarian Aid 
Office  
  
Monty Orr  
Vice President 
Tidewater 
 
Johannes Zutt  
Country Program Coordinator 
World Bank  
Washington, D.C.   
 
Martin Johnston  
Country Representative 
Department for International 
Development/Angola 
Embassy of the United Kingdom 
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Media 
 
Justin Pearce 
Former BBC Correspondent and Consult 
with Open Society  
 
Ian Dolan 

  
 
  
 
 
 
 

Director 
TroCaire 
Luanda 
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ANNEX C:   SITES VISITED BY THE EVALUATION TEAM 
 
Moxico Province  
 

• Camanongue 
• Luena 
• Mussiringiugi 
• Dom Bosco Transit Center  
• Vietnam Veteran’s of America Foundation Rehabilitation Center  

 
Bie Province  
 

• Kuito 
• Camacupa 

 
Malange Province 
 

• Campo de Aviação Bairro 
• Caculama Municipality  
• Clemente Village  
• Lunda Village  
• Malange City  

 
Huambo Province  
 

• Chipipa 
• Chianga 
• São Pedro-Kalikoque 
• Xavier Samacau Commune  
• Katchiungo Municipality  
• Bailundo Municipality  
• Kulimahala Water Distribution Center  
• Cuando Hydroelectric Station  
• Huambo City  
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ANNEX D:  MAP OF ANGOLA, SITES VISITED BY EVALUATION 
TEAM 
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ANNEX E:  PRO-PLANALTO: A STRATEGY FOR A 
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A Broad Based Approach for Sustainable Rural Development  
with Strategic Focus on the Province of Huambo  

 
 
 
 
 
 

Contact in World Vision Angola: 
 

John Yale, National Director 
Rua José de Oliveira Barbosa No 5 
P.O. Box 5687, Maianga, Luanda 

Tel:  (244)-2-351270/354466 
Fax: (244)-2-351668 

Mobile: (244)-91-501009 GMT +1 
E-mail:  john_yale@post.com 
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Context  
 
Angola is at a critical moment in the country’s history and the process of rural resettlement  
represents an unprecedented opportunity for peace and progress. Two thirds of the rural 
population are located in the central highlands and have access to a productive resource base.  
Despite the high potential for agricultural production, the agricultural recovery of the central 
highlands is constrained by little evaluation of improved crop technologies over the past 30 
years. To compete in the global economy and to achieve rural prosperity, there must be a strong 
commitment to quality agricultural research and development with the support of international 
cooperation. With its rich but under-exploited agricultural resource base, the Angolan 
agricultural sector is poised for recovery.   
 
Goal 
 
The vision for agricultural recovery in the central highlands of Angola is to rapidly develop a 
highly prosperous rural sector.  The overall program goal for the nest five years  is: 
 

Improved food security, incomes and quality of life for smallholder farmers in the 
central highlands of Angola by increasing their agricultural productivity and 
competitiveness in domestic, regional and international markets. 

 
This goal will be achieved through four major objectives: 

 
1:  Increased agricultural production and improved productivity. 
2:  Improved efficiency of marketing of agricultural produce. 
3:  Effective Systems for Rural Credit  
4:  Rehabilitation of "Market/Farm/Market" secondary and tertiary feeder roads  

 
It will be essential to integrate these interventions with education, health and water/sanitation to 
ensure multi-sectoral complementarity.  

Geographical Focus and Clientele 
 
The geographical focus of the program will be along major corridors in the province of Huambo 
and the adjacent provinces of Huila, Bié, Benguela and Kwanza Sul with linkages to input supply 
and market outlets: 

• Rail corridor Benguela/Huambo/Quito; 
• Lobito/Londuimbali/Alto Hama/Huambo/Quito =  West/East axis; 
• Huambo/Caala/Lubango Southern axis, 
• Huambo/Alto Hama/Waku Kungo/Luanda Northen axis, 
• Alto Hama/Bailundo/Katchiungo loop. 
 

and through cluster development with focus on but not limited to the municipalities of greatest 
potential for maize, beans and potato production in Huambo to include Bailundo, Londuimbale, 
Huambo, Caala, Ekunha, Katchiungo and Tchikala Tcholonga 
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Clients will be smallholder farmers with average holding size of 5-10 hectares (or 2-3 hectares 
with the potential to expand) and will be organized into farmer associations.  There will be a major 
focus on women and young people as prime movers in the development process.  
 
The focus in and around Huambo is justified on the following rationale: 
 

• population density is high justifying investment in productive infrastructure; 
• the need for poverty alleviation is great and there is a high potential for agricultural 

production and rural economic development; 
• Huambo represents a center for agricultural investigation and training through the IIA Field 

Station, Faculty of Agrarian Sciences and Agricultural College; 
• Availability of basic grain storage facilities;  
• Huambo city represents the second largest urban market in Angola. 
 

Program Description 
 
1:  Increased agricultural production and improved productivity. 
 
1.1:  Increased crop yields through the use of fertilizer, improved crop varieties and production 
technology (maize, wheat, potatoes and vegetables). 
 

• Five year commitment to crop improvement and local seed/plant multiplication in 
collaboration with CIP, CIMMYT, IIA using a participative methodology with on-farm 
trials and Farmer Field Schools; 

• Establish low cost rural extension support for new technology packages (optimum plant 
population, timely weeding and integrated pest management); 

• Development of seed systems and private sector linkages for the introduction of hybrid 
varieties of maize and vegetable seeds;  

• Promote linkages to private sector fertilizer supply systems; 
• On-farm trials to establish biological and economic response to fertilizer over the major 

crops over a range of soil types/conditions/seasons; 
• Development of Apex Farmers Associations for input supply. 

 
1.2:  Diversification of farming systems for high value production  

 
• rapid multiplication of improved and adapted crop varieties of high value crops (potatoes, 

fruit  and non-perishable vegetables); 
• restocking with a range of small livestock; 
• technical assistance for animal health; 
• improved production and processing technology for farmers; 
• develop organic farming systems using legumes and in-country certification schemes for 

export markets in Europe (eg organic beans/soya/wheat). 
 
1.3:  Increase in the amount of land under cultivation through improved access to animal traction, 
mechanical cultivation and agricultural inputs. 
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2:  Improved efficiency of marketing of agricultural produce. 
 
In recognition of the fact that rural economies are demand driven, WV will seek to create linkages 
between producers and markets through the following activities: 
 

• strengthening and capacity building of farmer associations to improve the efficiency of 
access to distant markets; 

• training in various aspects of agricultural marketing and micro-enterprise management; 
• establish systems for market information; 
• promote improved storage techniques and value added processing of agricultural produce. 

 
The focus in the short term (2 years) will be on the urban centers of Luanda and Huambo as the 
major internal markets to substitute imports.  In the longer term the objective will be to develop 
export opportunities in the southern Africa region and Europe. 
 
3:  Effective Systems for Rural Credit  
 
Decentralized community based credit schemes with Farmers Associations, input supplier credit 
and linkages to formal bank credit will be developed: 
 

• provision of rural micro-finance to support entrepreneurial initiatives and agricultural 
trading;  

• Promote access to rural credit for animals, traction equipment supply, work stock and other 
inputs. 

 
Linkages will be facilitated with suppliers of agricultural inputs and the identification of  
economically sound technical recommendations will serve to develop the market for input 
supply.  A credit guarantee fund (5%) will be established to facilitate access to rural credit by 
smallholder farmers through financial institutions.  Decentralized community based credit 
schemes with Farmers Associations, input supplier credit and linkages to formal bank credit will 
be developed.  Training schemes will cover the provision of rural micro-finance to support 
entrepreneurial initiatives and agricultural trading.  Pro-Planalto will also promote solidarity 
marketing by farmers associations and facilitate access to distant markets.   
 
4:  Rehabilitation of "Market/Farm/Market" secondary and tertiary feeder roads  
 
All-weather roads are vital for providing access to distant markets and for the provision of inputs 
and services to farming communities.  The strategy is to develop local construction capacity as a 
simultaneous effort to road rehabilitation, using non-capital intensive, labor-based construction 
techniques. The program will operate in close partnership with the provincial department of 
public works.  This year Huambo has a budget of about US$1.5 m for road and bridge 
rehabilitation.  By combining resources there could be considerable synergy (government 
machines, technicians and USAID/WV food and cash resources) in developing community-
based, rural road rehabilitation and maintenance contractors in selected target areas, who can be 
contracted directly, on an on-going basis, by provincial road authorities.  
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Approach  
 
Land, water and labor are all in abundant supply and farmers are organized in associations but 
small scale rural enterprises are de-capitalized and any agricultural extension networks have been 
seriously disrupted.   
 
Apex Unions of Farmers Associations  
The essential element in any strategy for agricultural development revolves around the capacity 
building of farmers associations and their members (with gender sensitivity) to increase their 
development capabilities.  There has been a serous disruption of human capacity to promote 
agricultural development activities.  Investment in social capital and farmers associations will 
potentialize and synergize initiatives in other areas such as micro-finance, rural enterprise 
development and solidarity trading.   
 
Extension Network  

• IDA/WV extensionists with modified Training and Visit methodology including PRAs; 
• Farmer Field Schools and Farmer field days; 
• Evaluation/demonstration/multiplication areas; 
 

Training Centres  
• Week long courses to train MINADER/NGO extensionists; 
• Practical lessons for students at the Faculty of Agronomy and Agricultural College; 
• Vídeo and technical library (publications in Portuguese from Brazil and Portugal); 
• Integration with Chianga Experimental Station, Agricultural college and the Faculty of 

Agrarian Sciences, University Agostinho Neto. 
 
Radio Programs  

• Radio Huambo daily transmission of extension messages via “Conversa na Lavra” in 
Umbundu and Portuguese; 

• Preparation of messages coordinated by WV with complete participation of MINADER,  
Teaching Institutions and PVOs. 

 
Mobile Video Show 

• Projection of video taken from training sessions and farmers field days and developed 
with the provincial communication department and Radio Huambo    

 
Performance Measurement 
 
World Vision will ensure that a suitable monitoring and evaluation system is in place to measure 
broad based impact at the provincial level.  Expected impact will include:    
 

• Development of a vibrant rural economy with replication of the approach in other 
areas; 

• Double to quadruple smallholder farmer incomes over program life for one million 
farming families; 

• At least an additional 2 million hectares of land under agricultural cultivation; 
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• 100,000 smallholder farmers (>60% women) trained in improved agricultural 
production technology in response to defined market opportunities; 

• Fully functional practical training centres for 1,000 agricultural technicians; 
• Radio Huambo and video show transmission of extension messages to over 1 million 

people; 
• Fully functioning Chianga Experimental Station, participative evaluation network 

and Faculty of Agricultural Sciences.  
 
Budget 
 
A total budget of US$ 50 million over five years.  World Vision will also invest in the 
development of the health and education sectors in the program area.    
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ANNEX F:    SCOPE OF WORK; EVALUATION OF 
USAID/OFDA HUMANITARIAN RESPONSE  

IN ANGOLA, 2000 – 2003 
 
Purpose 
 
The U.S. Agency for International Development’s Office of U.S. Foreign Disaster Assistance 
(USAID/OFDA) seeks to evaluate its relief and rehabilitation program in Angola between 2000 
and 2003.  This evaluation will focus on the effectiveness, sustainability, and overall impact of 
OFDA’s activities.  OFDA seeks a team of three experienced professionals to conduct research 
in the field and Washington over an estimated period of 45 days. 
 
Background 
 
On April 4, 2002, representatives of the Government of the Republic of Angola (GRA) and the 
National Union for the Independence of Angola (UNITA) signed a Memorandum of 
Understanding that ended the 27-year civil war and reinstated the 1994 Lusaka Protocol. The 
agreement resulted in a new set of opportunities and challenges for the humanitarian community. 
Access to populations in need of humanitarian assistance and the availability of more cost-
effective road transport of humanitarian supplies have increased. However, demobilization and 
reintegration of ex-combatants, return and resettlement of displaced populations, and increased 
landmine threats have resulted in a rise in the need for humanitarian resources in the short term. 
 
The GRA estimates that the civil conflict affected more than four million Angolans.  To date, the 
United States Government has provided more than $122 million in emergency assistance to those 
affected by the conflict in Angola in 2002, channeled through USAID’s Office of U.S. Foreign 
Disaster Assistance and Office of Food for Peace, the State Department’s Bureau of Population, 
Refugees, & Migration and the Bureau of Political Military Affairs, and the United States 
Department of Agriculture.  Since 1990, the U.S. Government has contributed nearly $774 
million in emergency assistance to affected populations in Angola. 
 
Following the initial implementation of the peace agreement, OFDA nearly tripled its planned 
FY 2002 budget for Angola to address the needs, challenges, and opportunities presented by 
increased access. OFDA also re-designed its response strategy in Angola to expand activities 
beyond the Planalto region in order to provide greater flexibility, geographically and 
programmatically, to its partnersenabling them to rapidly respond to the fluid humanitarian 
situation. In addition to the Demobilization and Reintegration Planning Liaison Officer deployed 
to Angola in May, USAID’s Bureau for Democracy, Conflict, and Humanitarian Assistance 
deployed an assessment team to Angola from June 11 through July 9, 2002.  The team assessed 
the humanitarian situation in newly accessible areas and FRAs, as well as the return and 
resettlement needs of IDPs.  OFDA also maintains a permanent field presence in Angola through 
an Emergency Disaster Response Coordinator to monitor OFDA’s programs, coordinate with 
USAID/Angola, and report on humanitarian issues in the country. 
 
OFDA supports a variety of humanitarian assistance programs directly targeting millions of 
vulnerable people throughout Angola, addressing needs in health, nutrition, water & sanitation, 
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and food security.  In response to the urgent need for resettlement support, OFDA provided the 
UN Food and Agriculture Organization (FAO) with $3.1 million to distribute seeds and tools to 
IDP and resettling populations throughout the country. OFDA has provided several million 
dollars in support to UN OCHA’s Emergency Response Fund (ERF). The ERF provides rapid 
disbursement of funds through humanitarian partners to serve as a short-term, emergency 
mechanism to assist communities until emergency response programs can be established. The 
ERF addresses the need for the international humanitarian community to have flexibility to 
rapidly changing humanitarian requirements.   
 
In response to security and access concerns, OFDA has provided funding to UN OCHA to 
enhance coordination efforts among the humanitarian community. Coordination activities 
include reporting; information sharing initiatives among the UN, GRA, NGOs, and donors; and 
field advisors working across Angola to provide information to the humanitarian community on 
security and access.  OFDA supports UNDP’s efforts to maintain civil/military security liaison 
officers in selected provinces.  OFDA has also addressed coordination issues through its support 
of the WFP Vulnerability Assessment Mapping (VAM/Angola) project. VAM/Angola improves 
the targeting of food assistance to the most vulnerable populations through collection, analysis, 
and dissemination of food security data for the humanitarian community. 
Evaluation Questions 
 
The evaluation will address the following series of questions. 
 
Overall Impact: Assess the overall impact of OFDA’s relief intervention in Angola, 2000-2003. 
• What were the stated strategic objectives of OFDA’s intervention in Angola?  To what extent 

were these objectives achieved?  What were the major issues influencing the achievement or 
non-achievement of the objectives? 

• What are the most significant impacts that OFDA’s relief activities have had on beneficiaries 
over the past three years?  

• Have OFDA programs been sufficiently flexible?  Have they been implemented with 
sufficient speed?  

• How did OFDA’s strategy and relief activities respond to the change in the political situation 
following the death of UNITA leader Jonas Savimbi?  Did OFDA programs help consolidate 
peace in Angola post-Savimbi? 

• How have improvements in access and security affected OFDA activities in Angola? 
• What has been the role of OFDA activities and staff in facilitating the transition from relief to 

longer-term development in Angola?  Does Angola provide lessons in how OFDA or USAID 
can help ease this transition? 

 
Efficiency: Address the efficiency of OFDA’s intervention. 
• Taking into account the high transport costs inherent to working in Angola, were the range of 

activities undertaken by OFDA in Angola generally cost-efficient?  Were they timely? 
• Were OFDA activities complimentary and well coordinated with each other, avoiding 

duplication of effort? 
• Were OFDA activities well coordinated with other donors (DFID, ECHO, etc.), avoiding 

duplication of effort? 
 
Coverage: Consider geographical and social differences in coverage among OFDA programs. 
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• Did the sectors targeted represent the sectors with greatest needs? 
• Did the geographical areas targeted represent the areas with greatest needs? 
• Were the demographic groups with greatest needs targeted?  (e.g., women, elderly, etc.) 
• What were the causes of any sectoral, geographic, or demographic differences in coverage?  

Were they external or a product of program design and implementation? 
• How did OFDA’s priorities and activities affect strategies developed by other donors and 

implementers?  Did other actors meet needs that were unmet by OFDA? 
 
Management: Evaluate the efficiency of OFDA’s internal program management process. 
• How effective was OFDA’s Angola portfolio management from the Washington side?  How 

did the OFDA/Washington Angola team’s organization, administrative practices, grant 
management procedures, and reporting structures affect strategy and outcomes? 

• How well did the OFDA/Washington Angola team process incoming information?  How 
were NGO and IO field reports reviewed and used?  What other information sources were 
used by the team? 

 
Sustainability: Assess the sustainability of OFDA’s Angola intervention. 
• Will the impacts of OFDA’s relief activities be sustainable without continued external 

financial input?  What factors will contribute to this possible sustainability? 
• What is the prospective long-term impact of OFDA’s programs on sustainable livelihoods?  

During the various stages of conflict in Angola, have OFDA programs placed a greater 
emphasis on saving lives or sustaining livelihoods? 

• In what ways did OFDA’s relief programs reinforce or hinder USAID/Angola’s 
development-oriented activities and strategic objectives over the past 3 years?  Looking 
forward, what are the prospects for increased relief-development program integration and 
possible handoff of OFDA-sponsored programs to USAID/Angola? 

• Does OFDA’s current approach reflect the fact that in peacetime the Government of Angola 
can now access more domestic financial resources and should be better equipped to carry out 
its own relief and reconstruction programs? 

 
Coordination: Discuss OFDA’s coordination function in Angola. 
• What role have OFDA personnel played in coordinating various relief actors?  In 

coordinating with USAID actors (including the Office of Food for Peace, and Missions)? 
• Were there opportunities for OFDA, beyond its own direct response efforts, to trigger 

responses from other DCHA or USAID offices that could have benefited the U.S. 
Government effort to save lives, foster stability and encourage development in Angola?  Did 
OFDA take advantage of any such opportunities? 

• In which forums, in both Washington and Angola, did OFDA participate for coordination 
and information-sharing purposes? 

• Did the significant authority and scope of OCHA’s operations in Angola assist or hinder 
OFDA’s program?  Are there any general lessons that can be drawn from OCHA’s 
coordination role in Angola? 

• Was OFDA a constructive and reliable partner to those organizations responsible for 
coordination and implementation? Did OFDA provide adequate levels of reporting to other 
donors, implementers, and outside partners? 

• How has the need in Angola for external coordination of humanitarian activities changed as 
domestic political circumstances have evolved? 
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• Have OFDA’s interventions contributed to enhancing the Government of Angola’s own 
coordination capacity? 

 
Protection:  Address the role of protection in OFDA’s Angola interventions. 
• To what extent did OFDA’s relief portfolio attempt to address the physical protection needs 

of affected populations in Angola?  To what extent were these protection needs actually met? 
• What additional steps might OFDA undertake/have undertaken to improve protection for 

affected populations? 
Evaluation Team & Estimated Level of Effort 
 
The three-person evaluation team will consist of a team leader and two project specialists.  To 
provide a broader perspective and better facilitate data collection, prospective evaluation teams 
are strongly encouraged to include at least one Angolan national as a team member, and also to 
include a mix of genders. OFDA staff will assist as necessary with the facilitation of meetings 
and procurement of documents.  The team should collectively possess the following set of skills: 
 
• Extensive experience implementing humanitarian relief programs in complex emergencies in 

various geographic regions around the world, preferably from several perspectives (UN/IO, 
NGO, donor) 

• Experience carrying out two or more major humanitarian evaluations for a major donor, 
international NGO, or international organization. 

• General familiarity with the political and humanitarian context in Angola, particularly over 
the past 3 years 

• Basic understanding of USAID/OFDA grant management procedures 
• Specific training and/or extensive practical experience in developing or implementing 

protection activities 
• Specific training and/or extensive practical experience in developing or implementing 

activities aimed at sustaining local livelihoods 
 
The team leader will be a Senior Level Humanitarian and Crisis Analyst.  The second team 
member will be a Mid-Level Institutional Analyst.  The third team member will be either a 
Junior Level Operations Research Analyst or a Cooperating Country National / Third Country 
National.  All three members will participate for the entire duration of the evaluation. 
Methodology and Estimated Timeline 
 
The notional start date for the evaluation is mid September.  The evaluation team will conduct 
the evaluation and complete the report in approximately 45 days. 
 
Key informant interviews and document review in Washington, DC (8 days).  The team should 
meet with staff from USAID, the State Department, international NGOs, donors, and other 
knowledgeable parties.  It may review strategic assessments, grant documents, situation reports, 
and other relevant documents.  The OFDA Evaluation Coordinator will assist with facilitation of 
meetings and procurement of documents as necessary. 
 
Field work and data collection in Angola (22 days).  The team may meet with representatives of 
the U.S. Government, other donors, international NGOs, local NGOs, UN organizations, and 
other relevant agencies in Luanda and potentially in outlying areas.  The OFDA Emergency 
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Disaster Relief Coordinator and the OFDA Evaluation Coordinator will assist with facilitation as 
necessary, but the evaluation team is expected to be as independent as possible. 
 
Writing report (10 days).  The team will draft the report over 10 days at its organizational 
headquarters location. 
 
Briefing OFDA staff (2 days).  The team will return to Washington to brief OFDA managers and 
staff on findings, and to obtain feedback. 
 
Final report revisions and printing (3 days).   Following the final oral briefings and taking into 
account any new information obtained, the evaluation team will prepare and publish a final 
version of the evaluation report. 
 
Deliverables 
 
The evaluation team will produce the following deliverables: 
 
Work Plan:  Prior to departure to the field, the evaluation team will provide to OFDA a 2-3 page 
written strategy detailing how the evaluation will be completed, for OFDA review and approval.  
The work plan will include a list of potential interviewees, a draft list of interview questions, and 
a description of any other data collection instruments (e.g., surveys) to be used.  The questions 
and instruments should be tailored to individual categories of respondents such as implementing 
partners, beneficiaries, government officials, and other donors. 
 
Field Debrief:  Upon completion of research in Angola, the evaluation team will provide a verbal 
debrief of preliminary findings to USAID staff in Luanda, and will request preliminary feedback 
which may be incorporated into the final report. 
 
Written Report:  The team shall write and present for review a first draft of the evaluation report 
at least one week prior to the final oral briefings (below).  The report will include an executive 
summary, brief overview of the humanitarian context in Angola over the focus period, 
description of methodology, and a detailed description of the evaluation’s findings and 
recommendations.  Additional information including team itinerary, interviewee lists, 
questionnaires, surveys, and bibliography should be included in annexes.  The report should be 
no more than 40 pages, excluding annexes.  Following the final oral briefings and taking into 
account any new information obtained, the evaluation team will prepare and print a final version 
of the evaluation report, with the number of printed copies to be determined. 
 
Final Oral Briefings:  At least one week after distribution of the written report to OFDA, the full 
evaluation team will conduct two oral debriefs to present finding, one with OFDA senior 
management and the other to a broader audience from both inside and outside USAID, to present 
study findings and obtain feedback. 
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